M E M O R A N D U M
TO:

Matthew Turner, Superintendent



Matt McIntire, Chairperson



Board Members

FROM:
Mike Poiry, Assistant Superintendent

DATE:
November 12, 2020
RE:
Change Order #1 – Erpenbeck Elementary Upgrades,
BG #20-122

This Change Order is to make the following changes:
Change two 24x24 louvers to 18x16 sloped louvers.  Two
new louvers were indicated for boiler fresh air intakes.
Contractor offered a credit to utilize wall hoods which 
are smaller less expensive.  DEDUCT $1,500.

Added thermometers and gauges in Mechanical Room.  
Existing thermometers and pressure gauges were removed
along with existing equipment that was to remain in place,
but were in fact part of the equipment and could not be 
salvaged.  Additional gauges were also requested for 
additional troubleshooting and monitoring purposes for
the maintenance team.  ADD $4,617.
Tie existing water heaters into new emergency shut-off
switches.  Existing water heaters were outside the project
scope, but were found to be out of compliance when
inspector walked the site to review the project scope.
ADD $2,881.

Replace existing breaker for panel ELPI with new to provide
adequate series rating to all existing circuit breakers and
two new breakers for the new boilers as a result of deficiencies
noted in power system.  This is needed to change equipment
interrupting current rating from “inadequate” to “adequate”.
Existing panel ELPI was found to be inadequately rated to
handle the calculated worst case fault current.  ADD $2,473.

Provide and install new breakers for panels DP and EDP.  This
is needed to change equipment interrupting current rating from
“inadequate” to “adequate”.  These existing panels were found
to be inadequately rated to handle the calculated worst case fault
current.  ADD $16,997.

Testing of the GE 1600 amp breaker.  This investigation is 
recommended in order to determine the cause of the nuisance
tripping of a main circuit breaker.  While the emergency electrical
system is adequate and operational, nuisance trips of the normal
power would cause disruption to the school day.  ADD $1,073.
Total of Change Order:  $26,541.00

I recommend the board accept Change Order #1, as presented.

