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Elementary Schools

Beechgrove Complete Complete

Nearly 

Complete? Complete Complete Complete Complete Complete Complete Ready Complete Complete Complete Complete Complete Complete Ready 

Caywood Complete Complete Complete Complete Complete Complete Complete Complete Ready Complete Complete Complete Complete Complete Complete Ready

Ft. Wright Complete

Finish 

AD300's Complete Complete Complete Complete Complete Complete Ready Complete Complete Complete

Provided 

11/25 Complete Complete Complete Complete Ready

Hinsdale Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Need Complete Complete Complete Ready

Kenton Complete Complete 0% After SVA 75% Complete Complete Complete

Provided 

11/16 Complete After SVA

Provided 

11/16

Piner Complete Need 11/30 Complete Complete Complete Complete Complete Complete Ready Complete Complete Complete Need Complete Complete Complete Ready

River Ridge Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Has issues Complete Complete Complete Ready

Ryland Heights Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Provided 

11/20 Complete Complete Complete Ready

See SVA Below

Taylor Mill Complete Complete 0%

After 

Kenton Complete Complete Complete Need Complete

After 

Kenton

Provided 

11/11

Whites Tower Complete Complete Need 11/30 Complete Complete Complete Complete Complete Complete

Ready Less 

WT-C3 Complete Complete Complete

Provided 

11/17 Complete Complete Complete Ready

Middle Schools

SVA Complete Complete 0% After TFMS 75% Complete Complete Complete Complete Complete After TFMS Need 12/4

Turkey Foot

Complete

(excl gym) 0% After Piner Pending Pending Pending

Complete

(excl gym) After Piner January

Twenhofel Complete 0% After Wood Complete Complete Complete

Provided 

11/24 Complete After Wood January

Woodland Complete Complete Need 11/30 Complete Pending By 12/11 Need 12/7 Complete Complete Complete Complete Complete Complete Complete

High Schools

Dixie Pending Complete 0%

Christmas 

Break

75%

Need 12/14 Complete Complete Complete

Provided 

11/20 Complete

Christmas 

Break

Provided 

11/19

Scott Complete Complete Need 11/30

Complete 

(less Eagle) 95%

75%

Need 11/30 Complete Complete Complete Need

Complete 

(less Eagle)

Complete 

(less Eagle) Provided

Simon Kenton Complete Pending Complete 0% After Dixie Need 12/21 Complete Complete Complete Complete Complete After Dixie

Provided 

11/18
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