M E M O R A N D U M
TO:

Matthew Turner, Superintendent



Matt McIntire, Chairperson



Board Members

FROM:
Mike Poiry, Assistant Superintendent

DATE:
January 14, 2021
RE:
Change Order #3 – Burlington Elementary Reno, BG #19-105

This Change Order is for:

Proposal 10R – Install the technology wiring inside conduit
from the ceiling to the wall mounted projector instead of
inside surface applied wire molding.  ADD $14,895
Proposal 16 – Additional signage at Rooms 166A, 166B,
and 179.  These rooms which were not part of the renovations
project will have signage which matches new.  ADD $600.
The total cost of this Change Order is $15,495.

I recommend the board accept Change Order #3, as presented.

