M E M O R A N D U M
TO:

Matthew Turner, Superintendent



Maria Brown, Chairperson



Board Members

FROM:
Mike Poiry, Assistant Superintendent

DATE:
March 11, 2021
RE:
Change Order #2 – Steeplechase Elementary Bid Package #2, BG #19-078

This Change Order is as follows:
Credit for deleting raised roof curbs over large Mechanical
Rooms, except over mezzanine, since the indoor units are
able to be broken down into sections so roof access isn’t
required.  DEDUCT $5,712.00

Credit is being offered for adjustment of the casing allowance
for geothermal wells since not as many boring required casing
as originally anticipated.  DEDUCT $39,360.00

There were some trees that died between bid packages and 
needed to be removed since they posed a safety hazard.  
ADD $9,677.00

Piping sizes for the hydronic piping running from Collaboration
Room CB4 to Mechanical Rooms M6 and M7 were increased as
some were found to be labeled as a smaller pipe than intended -
the piping increase was caught prior to purchase or installation
of materials.  ADD $1,118.00

Add a large louver with associated steel lintel along the Cafeteria
wall in lieu of two smaller louvers.  The large louver will allow
for better air flow up to the mechanical mezzanine.  ADD $15,662.00

Provide eighty three (83) camera license upgrades from Professional

License to Enterprise License as requested by the District.  ADD $7,910.00

Add roof drain above Assistant Principal’s Office to allow for proper
drainage.  ADD $8,026.00

The tornado consultant requested some minor changes to the shelter
area during his peer review of the project (add electric valve, connect to
panel, add toggle switch, and associated signage).  ADD $4,004.00

Exterior soffit modifications to accommodate an area of steel outriggers
that had to be adjusted to allow for the metal stud furring to clear.
ADD $21,586.00

Miscellaneous credits and adds (operable windows at food storage were
deleted, toilet room modifications allowed for reduction in cost; minor
changes to kindergarten casework, install crack deterrent at corners
of slabs, and sawcut exposed foundation wall outside of the Music
Room).  DEDUCT $643.00

The total cost of this Change Order is $22,268.00

I recommend the board accept Change Order #2, as presented.

