THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

May 20, 2021
SUBJECT:
APPROVAL OF CHANGE ORDER 28-33 FOR THE LINCOLN TRAIL CONSTRUCTION PROJECT
ISSUE:   


Change Order 28, 29, 30 and 33 are credits totaling $ 45,867.38 and are for unused direct purchase orders and an electronic sign credit.  Change orders 31 and 32 net out and are for cleaning back charges from one subcontractor to another.  In addition BG 4’s (Close out documents) are ready for the following bid packages:  BG 31, 74, 80, 92, 95, 96, 97, 99, 100, 110, 114, 127, 142, and 210.
FACTS:
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'THE CONTRACT IS CHANGED AS FOLLOWS:
Additional cleaning by general trades contractor due to ceramic tile rework.
“The original Contract Sum was $ 732,645.57
Netchange by previously athorized Change Orders s 112610
“The Contract Sum prior to this Change Order was. $ 733,771.67
“The Contract Sum will be increased by this Change Order in the amount of $ 9.962.30
“The new Contract Sum including this Change Order will be s 743,733.97
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PROJECT (Name and adiress) "CHANGE ORDER NUMBER: 033
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‘THE CONTRACT IS CHANGED AS FOLLOWS:

Deduct for unused dimensional letter allowance ($5,487.03)
Deduct for unused LED sign allowance (840,000.00)
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See attached BG 4’s
RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 28-33 and the BG4 FOR the Lincoln trail Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE revised CHANGE ORDERs 28-33 and the BG4 FOR the Lincoln trail Construction project.
