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Elementary Schools

Beechgrove Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

Caywood Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

Ft. Wright Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Hinsdale Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

Kenton Complete

All but 

electrified Complete Active Complete Complete Complete Complete Complete Complete Complete Active Complete

Piner Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

River Ridge Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Has issues Complete Complete Complete Ready

Ryland Heights Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

See SVA Below

Taylor Mill Complete Complete Complete Complete Complete Complete Complete Installed Complete Ready Complete Complete Complete Complete Complete Complete Complete Ready

Whites Tower Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

Middle Schools

SVA Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

Turkey Foot Complete Complete

Complete

(excl gym) Complete Complete Complete Installed Complete Ready Complete Complete Complete Complete

Complete

(excl gym) Complete Complete Ready

Twenhofel Complete Complete Complete Complete Complete Complete Installed Complete Ready Complete Complete Complete Complete Complete Complete Complete Complete Ready

Woodland Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

High Schools

Dixie Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready

Scott Complete Complete Complete

Complete 

(less Eagle) Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete

Complete 

(less Eagle)

Complete 

(less Eagle) Complete Ready

Simon Kenton Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Ready
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