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Elementary Schools

Beechgrove Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Caywood Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Ft. Wright Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Hinsdale Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Kenton Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Piner Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

River Ridge Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Has issues Complete Complete Complete Complete

Ryland Heights Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

See SVA Below

Taylor Mill Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Whites Tower Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Middle Schools

SVA Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Turkey Foot Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Twenhofel Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Woodland Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

High Schools

Dixie Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete

Scott Complete Complete Complete

Complete 

(less Eagle) Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete

Complete 

(less Eagle)

Complete 

(less Eagle) Complete Complete

Simon Kenton Complete Complete Complete Complete Complete Complete Complete Installed Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete Complete
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