
BOARD OF EDUCATION MEETING 
AUGUST 17, 2021 

 
 

TO:  Chris Perkins 

  Chief Operations Officer 

 

FROM:  Susan Biasiolli, Director 

  Facility Planning 

 

SUBJECT:  Approval of Construction Change Orders 

 

DATE:  August 17, 2021 

 

 

 

BG#  CONTRACTOR  SCHOOL/PROJECT  C.O.#  AMOUNT 

19‐287  EH Construction  Academy @ Shawnee/Phase I HVAC Renovation  12  72,583.74 

21‐002  Calhoun Construction  Mill Creek ES/Phase I HVAC Renovation  02  (1,066.00) 

         

         

         

         

         

         

         

         

 

 

 

 

 

 

 

 

          

   Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___    August 17, 2021 __   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          _______  

 

 

 



BOARD OF EDUCATION MEETING 
AUGUST 17, 2021 

 
 

Phase I HVAC Renovation @ Academy @ Shawnee  Change Order #12 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

36,410,000.00  587,366.81  72,583.74  37,069,950.55  36,123,366.33 

 
1. Demo latent pipes on second floor of South Building.  Justification:  Found conditions. 

2. Run power to mechanical equipment.  Justification:  Found conditions. 

3. Add science lab casework to room 210.  Justification:  Owner requested. 

4. Adjust existing cable tray in the second floor corridor to accommodate new duct work.  

Justification:  Found conditions. 

5. Add framing and drywall over existing unforeseen void in the wall behind demoed cabinets in 

room 203.  Justification:  Found conditions.  

6. Abate carpet, VCT, and mastic from rooms 113A, B, D, E, and G.  Justification:  Owner requested. 

7. Abate lead painted auditorium stage door and frame.  Justification:  Found conditions. 

8. Abate the air room windows and window below the stage.  Justification:  Found conditions. 

9. Retrofit water bottle filler station in the satellite office.  Justification:  Owner requested. 

10. Add data to the challenger center.  Justification:  Owner requested. 

11. Remove and replace painted glass below the ceiling height with clear tempered glass at hollow 

metal frames at Exit 9 and 10.  Justification:  Owner requested. 

12. Install exit signage at the gym, as required by the state building inspector.  Justification:  Found 

conditions. 

13. Mill as needed and pave the kitchen alley asphalt.  Justification:  Owner requested. 

 

Phase I HVAC Renovation @ Mill Creek ES  Change Order #02 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

6,429,000.00  32,820.22  (1,066.00)  6,460,754.22  2,981,243.37 

 
1. Credit to delete room 187 by demoing the wall and door.  Justification:  Owner requested. 

2. Credit to revise the natural gas line scope per LG&E.  Justification:  Found conditions. 

3. Provide additional abatement at the Assistant Principal’s Office.  Justification:  Owner requested. 

4. Provide spray insulation at exterior doors.  Justification:  Found conditions. 

5. Remove climbing ropes support.  Justification:  Owner requested. 

6. Lobby and corridor soffits.  Justification:  Found conditions.  

 


