BG1 Project Application Form
(Ref# )

Form Status:

Tier ? Project: South Irvine ESSER Il Renovation Project

BG Number: District: Estill County

Status: Phase: Project Initiation (View Checklist)
Construction Delivery Method General Contractor
Procurement Standard Model Procurement

Reason for Revision

Emergency
Project Type and Description

Applicable Items

New Building

Addition

Major Renovation

Major Renovation Description

GESC No
Roofing No
Repair and / or Replace
HVAC  No

ADA Compliance Yes

Life Safety Yes

Security ~ Yes

Water Bottle Filling Stations No

Minor Project No

New Relocatable Classroom No

Equipment / Furnishings Procurement No

Equipment / Furnishings Procurement Description N/A
New classroom furniture. No

Site Acquisitions No
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District Facility Plan (DFP)
Compliance with 702 KAR 4:180 and 702 KAR 4:160

DFP Approval Date June 2019
DFP Priority N/A

Project Not Listed on DFP Yes

Inventory

Facility Name
South Irvine Early Childhood Center

Scope

Provide a Complete Narrative of the Proposed Project

Replace windows in original and 1967 classroom addition wings to improve indoor air quality
and ventilation; replace windows in adjunct classroom building; construct secure entry vestibule
adjacent to Administration suite per Senate Bill 1 to provide additional security to the building;
upgrade door hardware to provide additional security to classroom spaces per Senate Bill 1 and
also to eliminate accessibility issues; replace school intercom system.

Work Related to Project But Excluded from this BG1 Scope

Financial Plan

Probable Costs

Proposed Plan to Finance Application

Total Construction Cost $391,000.00
Construction Contingency $19,550.00
Architect / Engineer Fee $41,055.00
Construction Manager Fee

Fiscal Agent Fee

Bond Discount

Equipment / Furnishings

Equipment / Computers

Technology Network System (KETS)
Site Acquisition

Site Survey

Geotechnical Investigations

Special Inspections

Commissioning

Advertising

Printing $2,500.00
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Other Probable Costs

Title Amount

Bank and Rating
Plan Review Fee
Miscellaneous

Total Project Cost $454,105.00

Funds Available

Bond Sale - SFCC

Bond Requirement - SFCC
Local FSPK Bond Sale

Local General Fund Bond Sale
Cash - SFCC Requirement
Cash - Building Fund

Cash - Capital Outlay

Cash - Investment Earnings
Cash - General Fund

City - County - KYTC Reimbursement
KETS

Federal Funds

External Partner Agreement

Residual Funds

BG Number Fund Source

No Data No Data

Other Available Funds

Residual Funds Total:

Amount

No Data

Title Amount

SFCC Urgent Needs Bond Sale
ESSER Il $454,105.00
No Data

Total Funds Available

Attachments

BG1 Signature Page (Online Form Ref# 18518)

The signing of this financial document certifies the above stated funds are available and

designated for this project during this fiscal year.
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Superintendent Date

Finance Officer Date

Chairman Date

NOTE: Any district anticipating the financing of this and/or other projects in a combined
school revenue Bond should discuss the financing with the Director/Branch Manager, KDE -
District Financial




