THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

February 17, 2022
SUBJECT:
APPROVAL OF CHANGE ORDER 59 & 60 FOR THE EAST MIDDLE CONSTRUCTION PROJECT
ISSUE:   


Change Order 59 reverses out CO-34 as it was unable to be completed.  Change Order 60 is a credit of            $ 28, 414.93 for unused allowances ( Dimensional Letters and LED Sign). 
FACTS:
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PROJECT: (name and adéress) ‘CONTRACT INFORMATION: ‘CHANGE ORDER INFORMATION:

East Hardin Middie School ‘Contrac For: BP 260-05 Electrical - Change Order Number: 059

Elizsbethiown, KY Date: Apil 18,2019 Date: January 8, 2022

OWNER: (name and address) ARCHITECT: (name and address)  CONSTRUCTION MANAGER: (rame and address)

Hardin County Board of Education IRA Architects Alliance Corporation

65 W A Jenkins Road 3225 Summit Square Place, Sute P. 0. Box 1480

Elizabethtown, KY 42701 200 Glasgow, KY 42142-1480
Lexington, KY 40509

‘CONTRACTOR: (ame and address)

D & M Electic Inc.

136 Vanderbit Drive

Bowing Green, KY 42103

‘THE CONTRACT IS CHANGED AS FOLLOWS:
(Inserta detaled description of the change and. if applicable, attach orreference specific eshibis. Also include agreed wpon adjustment
attibutabl to executed Construction Change Directives.)

Deletc the amount of change order #34 due to inability to complete the work.

‘The original Contract Sum was
Net change by previously authorized Change Orders

‘The Contract Sum prior o this Change Order was

‘The Contract Sum will be decreased by this Change Onder in the amount of
‘The new Contract Sum including this Change Order will be
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PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
East Hardin Middle School Contract For BP 030-06 Generel  Change Order Number: 060
Trades
Elizabethtown, KY Datc: April 18,2019 Date:
OWNER: (name and address) ARCHITECT: (ram and address)  CONSTRUGTION MANAGER: (name and address)
Handin County Board of Educalion IRA Aschitests Alliance Corporation
65 W AJenkins Road 3225 Summit Square Place, Suite . 0. Box 1480
Elizabethtown, KY 42701 200 Glasgow, KY 42142-1480
Lexinglon, KY 40509
‘CONTRACTOR: (name ard address)
Edgar Bele LLC
583 Ballard Lane:

New Haven, KY 40051

‘THE CONTRACT IS CHANGED AS FOLLOWS:
(Inserta detiled description of the change and, ifapplicable, attach o reference specific exhibits. Also Include agreed upon adjustments
attibutable to xecuted Consiructon Change Directives,)

Delete unused allovances:
Temporary Stone (513.40); Dimensionsl Leter ($10,000.00); LED Sign (S18,313.86); Additional temporary stone ($87.67)

“The orginal Contract Sum was s 120774871
Netchangs by proviously authoized Change Onders s 1638933
‘The Contract Sum prior o this Change Order was s 122463804
‘The Contract Sum villbe decreased by this Change Onde n the amount of s

‘The new Coniract Sum including this Change Order willbe s





RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 59 & 60 for the east middle Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE revised CHANGE ORDERs 59 & 60 for the east middle Construction project.
