THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

March 17, 2022
SUBJECT:
APPROVAL OF CHANGE ORDER 63 & 64, and BG 4’s 25, 30, 97, and 110 FOR THE EAST MIDDLE CONSTRUCTION PROJECT
ISSUE:   


Change Order 63 and 64 are DPO credits back to the board of $ 68.66 and $2.  In addition, the following subs have completed their scope of work:   Landscaping, General Trades, Wood Floor, and Library Equipment.  BG 4’s will close out their contract.  
FACTS:
CO 63
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PROJECT: (name and addvess) ‘CONTRACT INFORMATION: ‘CHANGE ORDER INFORMATION:
East Hardin Middle School Contract For: BP 030-07 (PO)  Change Order Nurnber: 063
Nichiha Fiber Cement Panels.
Elzsbethtown, KY Date: April 18,2019 Date: March 7, 202
OWNER: (name and adress) ARCHITECT: (name and address)  CONSTRUCTION MANAGER: (name and address)
Hardin County Board of Education IRA A Allisnce Corporation
65 W A Jenkins Road 3225 Summit Square PL Ste 200 P. 0. Box 1480
Elizabethtown, KY 42701 Lexingon, KY 40509 Glasgow, KY 42142-1480
‘CONTRACTOR: (name and addess)

Carter Waters Holding LLC

'THE CONTRACT IS CHANGED AS FOLLOWS:
(Insrt detailed desription of the chonge and. i ppiicabl,attachor referncespecifc exibi. Alsoinclude agreed spon dusmens
attributable 1o executed Construction Change Directives.)

Delete unused portion of the purchase order.

“The original Contrac Sum was s 15723300

Nt change b previusly authrized Changs Orders s %

“The ContractSum prir o this Change Order wes s 755300

“The ContractSum il be decreased by tis Change Onder i the amoun of H .66
B

“The new Contract Sum including this Change Order will be

T57.06434

‘The Contract Time il be unchanged by Zero (0)deys.
The Contractor’s Work shall be substantially complete on




CO 64
[image: image2.png]Change Order, Construction Manager as Adviser Edition

PROVECT: (name and address) ‘CONTRACT INFORMATION: ‘CHANGE ORDER INFORMATION:

East Hardin Middle School Contract For: BP 030-08 (P0)  Change Order Number: 064
Finish Carpenty, Wire Mesh
Panels,et.

Elizabetbtown, KY Dat: April 18,2019 Date: March 8,2022

OWNER: (rame and address) ARCHITECT: (rameand adiress)  CONSTRUCTION MANAGER: (name and adaress)

Hardin County Board of Education IRA Architects Aliance Corporation

65 W A Jenkins Road 3225 Summit Square Place, Suite P. 0. Box 1480

Elizabethiown, KY 42701 20 Glasgow, KY 42142-1480
Lexingtan, KY 40509

CONTRAGTOR: (name and address)

Al Enterpr

P.0.Box 197409

Louisvlle, KY 40259

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed descripion of the change and, if applicable, attach or reference specific exhibis. Also include agreed upon adjustments
attributable 1o executed Construction Change Directives.)

Delete unused portion of the purchase order.

“The original Contract Sum was
Net change by previously authorized Chunge Orders

‘The Contract Sum prior to this Change Order was

‘The Contract Sum will be decreased by tis Change Order in the amount of
‘The new Contract Sum including this Change Order wil be

‘The Contract Time will be unchanged by Zero (0) days.
‘The Contractor’s Work shall be substantially complete on .




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 63 & 64 as well as BG 4’s for Bid packages 25, 30, 97, and 110  for the east middle Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDERs 63 & 64 as well as BG 4’s for Bid packages 25, 30, 97, and 110  for the east middle Construction project.
