THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

March 17, 2022
SUBJECT:
APPROVAL OF CHANGE ORDER 10 & 11 FOR THE CHHS PHASE 1 CONSTRUCTION PROJECT
ISSUE:   


Change Order 10 and 11 net out and result in a no cost change to the board.   CDI and Rosa Mosaic are exchanging scope of work on the lobby floors.
FACTS:
CO 10
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PROVECT: (name and address) ‘CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

Centra Hardin High School AddwRenov  Contract For: BP 096-01 Flooring  Chiange Order Number: 010

Cecilia, Y Dt July 14,2021 Date: March 8, 2022

OWNER: (name and adress) ARCHITECT: (name and address)  CONSTRUCTION MANAGER: (name and adciress)
Hardin County Board of Education JRA Architets Allancc Corporation

65 W A Jenkins Rosd 3225 Summit Square Pace, Sute P, 0. Box 1430

Elizabethiown, KY 42701 200 Glasgow, KY 42142-1480

Lexinglon, KY 40509
‘CONTRACTOR: (name and address)

ol

10709 Electron Drive

Louisville, KY 40229

‘THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed descripon of the change and, i applicabl, ttach or reference speciic exhibts. Also include agreed upon adjustments
atributable 10 executed Consiructon Change Directives,)

Deduct labor to install precast terrazzo treads and landing at A1, B1 and social stairs (PRH16)

‘The original Contract Sun was
‘Nt change by previously authorized Change Orders.

‘The Contract Sum prior t this Change Order was

‘The Contract Sum will be decreased by this Change Order in the amount of
‘The new Contract Sum including this Change Order will be

‘The Contract Time wil be unchanged by Zero (0)days.
The Contractor's Work shall be substantially complete on
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PROJECT: (name and address) ‘CONTRACT INFORMATION: ‘CHANGE ORDER INFORMATION:

Central Hardin High School Addn/Renov  Contract For: BP 094-01 Terrazzo  Change Order Number: 011

Cecilia, KY. Date: July 14,2021 Date: March 8, 2022

OWNER: (name and address) ARGHITECT: (name and addres)  CONSTRUCTION MANAGER: (name and adress)

Hardin County Board of Education IRA Architects Alliance Corporation

65 W A Jenkins Road 3225 Summit Square Place, Suite P, 0. Box 1480

Elizabethiown, KY 42701 200 Glasgow, KY 42142-1480
Lexington, KY 40509

‘CONTRACTOR: (name and address)

Rosa Mossic & Tile Company

4006 S. Brook Strect

Loisvile, KY 40214

‘THE CONTRACT IS CHANGED AS FOLLOWS:

(Inserta detiled descripion o the change and, i applicabl, ttach o reference specific exhibits. Also includeagreed upon adjustments
attributable 1 execated Construction Change irectives.)

Add Iabor o install precast terrazzo treads and landing at AL, BI, and socal stairs (PR¥16)

“The original Contract Sum was. s 103,155.00
Net change by previously authorized Change Orders $ 000
“The Contract Sum priorto this Change Order was § T03,135.00
‘The Contract Sum will be increased by this Change Order in the amount of s 24.831.00
“The new Cantraet Sun including this Change Order will be s 129.986.00

‘The Contract Time wil be unchanged by Zero (0) days.

A e o nged DY LeT0 (T) CAYS.




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 10 & 11 for the CHHS Phase 1 Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE revised CHANGE ORDERs 10 & 11 for the CHHS Phase 1 Construction project.
