Garrard County Board of Education Meeting
September 15, 2022

Construction Update

GCHS Project
· Pre-Bid Meeting @ GCHS on Tuesday, October 4 @ 10:00 a.m.
· Bid Opening @ GCHS on Tuesday, October 18 @ 2:00 p.m. – Library
· Possible Bid selection – Thursday, October 20 @ Board Meeting @ GCHS
· Groundbreaking – November – date to be determined
· Fields & Floor Meeting with coaches – Tuesday, September 20 @ GCHS
· Aesthetics – Building & Interior finishes – GCHS/District/Board Committee to recommend to the board

Other Projects
· LES – Tile near completion – additional work over the breaks to complete work
· LES – Windows – seeking bids – currently no vendors willing to provide estimates
· ATC – Vestibule work planned for Fall Break
· GEC – Dual Vestibule work planned for Christmas Break
· GMS – Gathering estimates on canopy replacements, sidewalk replacements, front area removal, asphalt replacement
· Elementary Playgrounds – Supply chain issues prevented work this summer – Current estimates are work beginning in mid-October. Equipment is scheduled to leave the factory on October 27. Anticipated 10-12 week job.
