
BOARD OF EDUCATION MEETING 
JANUARY 17, 2023 

 
 

TO:  Chris Perkins 

  Chief Operations Officer 

 

FROM:  Susan Biasiolli, Director 

  Facility Planning 

 

SUBJECT:  Approval of Construction Change Orders 

 

DATE:  January 17, 2023 

 

 

 

BG#  CONTRACTOR  SCHOOL/PROJECT  C.O.#  AMOUNT 

20‐040  Marrillia Design & Construction  New ES/West Broadway Corridor  04  48,198.00 

20‐041  Morel Construction  New MS/East End  07  13,247.00 

22‐001  Redlee Construction  Central HS/Phase I HVAC Renovation  03  53,194.50 

22‐031  Martin Construction  Security Vestibules Phase II  01  ‐7,037.41 

22‐036  EZ Construction  Bloom ES/Playground Renovations  01  ‐28,135.00 

         

         

         

         

         

         

 

 

 

 

 

 

 

          

   Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___    January 17, 2023 __   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          _______  

 

 

 



BOARD OF EDUCATION MEETING 
JANUARY 17, 2023 

 
 

New Elementary School – West Broadway Corridor  Change Order #04 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

24,438,100.00  332,572.00  48,198.00  24,818,870.00  12,708,485.78 

 
1. Provide additional steel work.  Justification:  Found conditions. 

2. Add power to motorized tornado shelter doors.  Justification:  Found conditions. 

3. Furnish and install additional floor boxes.  Justification:  Owner requested. 

4. Furnish and install a new beam and bearing plates.  Justification:  Found conditions. 

5. Adjust cabinetry heights in classroom.  Justification:  Owner requested. 

 

New Middle School – East End  Change Order #07 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

35,170,000.00  322,358.00  13,247.00  35,505,605.00  22,819,195.41 

 
1. Provide additional wall and soffit framing at added steel tube lintels over windows.  Justification:  

Found conditions. 

2. Provide a cold‐water line, valves, and ice maker connection box for the refrigerator in the 

Teachers’ Lounge.  Justification:  Owner requested. 

3. Modify gable beams at B/C Connector.  Justification:  Found conditions.  

4. Add an electrical receptacle and data jack in First Aid Room 128M.  Justification:  Owner 

requested. 

 

Phase I HVAC Renovation @ Central HS  Change Order #03 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

29,630,000.00  63,564.32  53,194.50  29,746,758.82  18,234,187.19 

 
1. Enlarge crawl space openings for better access to tunnels.  Justification:  Owner requested. 

2. Abate duct insulation at large gym.  Justification:  Found conditions. 

3. Credit to delete floor tile abatement in rooms 109 and 310.  Justification:  Owner requested. 

 

Security Vestibules Phase II @ Various Schools  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

780,000.00  0.00  (7,037.41)  772,962.59  402,099.26 

 
1. Credit for sprinkler work not needed.  Justification:  Found conditions. 

2. Hardware revisions at various locations.  Justification:  Owner requested.  
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Playground Renovations @ Bloom ES  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

295,300.00  0.00  (28,135.00)  267,165.00  139,873.34 

 
1. Credit for changing the railing from stainless steel to galvanized.  Justification:  Owner requested. 

2. Credit for removing concrete stages from scope.  Justification:  Owner requested. 

3. Credit to modify handrail and remove scope from part of ramp.  Justification:  Owner requested. 

4. Add alternate number 2 not accepted at time of bid to scope.  Justification:  Owner requested. 

5. Furnish and install wood privacy fence and gate at the gas meter.  Justification:  Owner 

requested. 

6. Add Wasau Tile concrete benches.  Justification:  Owner requested. 

7. Add yard drain.  Justification:  Owner requested. 

8. Add 8’ tall chain link fence sections to keep play equipment on school property.  Justification:  

Owner requested. 

 


