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PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
CIS Football-Baseball Turf & Bleachers-
Base

Contract For: Direct Purchase Turf & 
Install

Change Order Number: 004

Campbellsville, KY Date: May 27, 2021 Date: 3/1/2023

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
Campbellsville Independent Schools NOMI The Motz Group LLC
136 S. Columbia Ave
Campbellsville, KY 42718     

1584 Delaware Ave
Lexington, KY 40505     

3607 Church St
Cincinnati, OH 45244     

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable to executed Construction Change Directives.)
Purchase Order Credit for Mapei Corp Glue and Seam Tape     

The original Contract Sum was $ 10,758.65  
The net change by previously authorized Change Orders $ 0.00 
The Contract Sum prior to this Change Order was $ 10,758.65
The Contract Sum will be decreased by this Change Order in the amount of $ 321.52
The new Contract Sum including this Change Order will be $ 10,437.13

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be       

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

NOMI      Campbellsville Independent Schools
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

-See attached signatures page- -See attached signatures page- -See attached signatures page-
SIGNATURE SIGNATURE SIGNATURE

Matthew Brooks AIA, Owner           \     
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

               
DATE DATE DATE



AIA Document G701 – 2017. Copyright © 1979, 1987, 2000 , 2001 and 2017. All rights reserved. “The American Institute of Architects,” “American Institute of 
Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 14:26:11 
ET on 03/16/2023 under Order No.2114371724 which expires on 10/09/2023, is not for resale, is licensed for one-time use only, and may only be used in 
accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes:  (3B9ADA41)

2

Signatures Page




