THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Teresa Morgan, Superintendent
DATE:

August 17, 2023
SUBJECT:
APPROVAL OF CHANGE ORDER 79 FOR THE CHHS PHASE 1 CONSTRUCTION PROJECT
ISSUE:   


Change Order 79 is a debit of $ 8,725 and is for the sealer to be applied to the ground-faced block through the building.
FACTS:
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER 79 for the CHHS Phase 1 Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER 79 for the CHHS Phase 1 Construction project.
