THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Teresa Morgan, Superintendent
DATE:

November 16, 2023
SUBJECT:
APPROVAL OF CHANGE ORDERS 84-85 FOR THE CHHS PHASE 1 CONSTRUCTION PROJECT
ISSUE:   


Change Orders 84 and 85 are debits of $ 6,429 and $ 21,184.05.  They are costs associated with remediating unsuitable soil. 
FACTS:
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 84 and 85 for the CHHS Phase 1 Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDERs 84 and 85 for the CHHS Phase 1 Construction project.
