THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Teresa Morgan, Superintendent
DATE:

April 18, 2024
SUBJECT:
APPROVAL OF CHANGE ORDER 1 FOR THE WOODLAND HVAC CONSTRUCTION PROJECT
ISSUE:  
Change Order 1 is a credit of $ 188,306 and is for unused well casing allowance and costs associated with damage to the roof trusses. 
FACTS:
CO 1
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PROJECT: (Name and address) ‘CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Hardin County Woodland Elementary  Contract For: General Consiruction Change Order Number: 001

HVAC

Elizabethtown, KY Date Date: 314/2024

OWNER: (Varme and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and adiress)
Hardin County Board of Education JRA Architects ‘Thermal Services, LLC

65 W.A Jenkins Rd. 3225 Summit Square Place Ste. 200 1808 Cobalt Dr.

Elizabethtown, KY 42701 Lexington, KY 40509 Louisville, KY 40299

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives,)
Changes to the scope of renovations in the Gym pertaining to the reuse of Tectum ceiling and sheet metal ductwork; repairs
the existing geothermal field; finishes and concrete block in Resource Room 100; repairs to the drywall ceiling above the
suspended ceiling credit for unused casings for the geothermal field; and miscellancous repairs to roof trusses and
furniture.

‘The original Contract Sum was $
‘The net change by previously authorized Change Orders $
‘The Contract Sum prior 1o this Change Order was s
$
$

‘The Contract Sum will be decreased by this Change Order in the amount of

‘The new Contract Sum including this Change Order will be 2.761.666.47




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER 1 for the Woodland HVAC Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER 1 for the woodland HVAC Construction project.
