THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Teresa Morgan, Superintendent
DATE:

September 16TH, 2024
SUBJECT:
APPROVAL OF BG 5’s FOR THE EAST MIDDLE AND CECILIA VALLEY CONSTRUCTION PROJECTS.
ISSUE:   The Board needs to approve BG 5 to close out the two projects.
FACTS:  
We are ready to close these projects and complete the necessary paperwork per KDE regulations.  The BG 5 details the expense and revenues.  The East Middle Project had a remaining balance of $ 1,442,574.98 and the Cecilia Valley Project had a remaining balance of $ 1,990,650.87.
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Project: Howe Valley New Elementary School
BG Number: 13-017 (Imported Project)  District: Hardin County (HB678) (231)

Status: Active

Project Completions and Inventory Update

Phase: No Data

Projected Total Gross Square Footage

69.681

Date of Project Substantial Completion  8/1/2018

Date of Inventory Update

Reconciliation of Final Project Cost

Total Construction Cost
Construction Contingency
Architect / Engineer Fee
Construction Manager Fee
Fiscal Agent Fee

Bond Discount

Equipment / Furnishings
Equipment / Computers
Technology Network System (KETS)
Site Acquisition

Site Survey

Geotechnical Investigations
Special Inspections
Comumissioning
Advertising

Printing

Current BG-1  Final Project  Difference
Costs Costs

$15.510.000.00 $15.020.938.71 $-489.061.29
$775.500.00 $0.00 $-775.500.00
$791.010.00  $795.283.70 $4.273.70
$0.00 $0.00
$98.350.98 $97.691.00 $-659.98
$321.808.12  $310.939.85  $-10.868.27
$700.000.00  $376.681.70  $-323.318.30
$0.00 $173.692.33  $173.692.33

$0.00 $20.040.00 $20.040.00
$450.000.00  $450.000.00 $0.00
$0.00 $0.00

$0.00 $215.830.23  $215.830.23

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Project: New East Hardin Middle School
BG Number: 18-267 District: Hardin County (HB678) (231)
Status: Active Phase: Construction (View Checklist)

Project Completions and Inventory Update

Projected Total Gross Square Footage 108.559
Date of Project Substantial Completion ~ 8/1/2021
Date of Inventory Update

Reconciliation of Final Project Cost

Current BG-1  Final Project  Difference

Costs Costs
Total Construction Cost $26.110.707.69 $26.020.326.98 $-90.380.71
Construction Contingency $1.305.600.00 $0.00 $-1.305.600.00
Architect / Engineer Fee $1.331.646.09 $1.331.646.09 $0.00
Construction Manager Fee $703.270.00  $703.270.00 $0.00
Fiscal Agent Fee $173.457.00 $0.00 $-173.457.00
Bond Discount $608.400.00  $108.479.64 $-499.920.36
Equipment / Furnishings $700.000.00  $668.077.82  $-31.922.18
Equipment / Computers $350.000.00  $206.385.40 $-143.614.60
Technology Network System (KETS) $0.00 $0.00
Site Acquisition $642.563.37  $642.563.37 $0.00
Site Survey $125.000.00 $-125.000.00
Geotechnical Investigations $0.00 $19.692.69 $19.692.69
Special Inspections $95.000.00  $283.174.99  $188.174.99
Commissioning $0.00 $0.00
Advertising $0.00 $41.676.00 $41.676.00

Printing $25.000.00 $-25.000.00




*See attached BG 5’s and Munis Reports
RECOMMENDATION


I RECOMMEND THE BOARD APPROVE a BG 5’s for the east middle and cecilia valley construction projects
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE a Bg 5’s for the east middle and cecilia valley construction projects
