THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Teresa Morgan, Superintendent
DATE:

October 17, 2024
SUBJECT:
APPROVAL OF CHANGE ORDERS 119-120 FOR THE CHHS PHASE 1 CONSTRUCTION PROJECT
ISSUE:  
Change Orders 119 & 120 cancel each other out and are a result of charges between the ceiling grid and food service contractors.
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 119-120 for the CHHS Phase 1 Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDERs 119-120 for the CHHS Phase 1 Construction project.
