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DATE:  11/14/2024

AGENDA ITEM DETAILS:
School/Department 
Camp Ernst Middle School
Product Vendor or Grant Issuer
Change Order
Product or Grant Name
Change Order #2 for Camp Ernst Middle School Additions and Reno, BG 23-269
Date/Term (Beginning and End Dates/Year)
11/14/2024

APPLICABLE BOARD POLICY:  
05.1
Goal 4E:  Boone County Schools will provide safe, clean, learner ready facilities.  1. Prioritize the district facilities plan to ensure alignment with the desired state as directed by the strategic plan.

DESCRIBE USE OF CONTRACT/PURCHASE/AGREEMENT
Change Order #2 - This Change Order includes the following:
Proposal 3 – Additional piping and excavation due to the existing sanitary line being in a slightly different location than shown on the original drawings.  
ADD - $3,117.00
Proposal 11 – The standard colors for the pole-mounted lights were quite a bit different than the existing.  With a minor increase in cost a custom color to match was selected.
ADD - $947.00
Proposal 13 – Due to supply issues, the primed and painted roof deck was not as available as the galvanized only roof deck. We are fine using the galvanized roof deck for the application.
DEDUCT – $873.00
Proposal 18 – Adding the fire protection to Mechanical Mezzanine due to the original contractor from 2004 unfortunately omitting a large piece of the existing sprinkler system in the attic over the walkway. We are not aware of any conversations as to why this was omitted, whether at the direction of the building code official, the local contractor, etc. It was permitted through the state but we were not privy to those conversations and correspondence as to how this may have occurred. We did reach out to the original contractors at that time but they were not remembering the circumstance. Regardless of the decisions made at that time, the current building code official is requiring additional sprinklers be added to the attic over the walk space.
ADD $76,898.00

FUNDING FOR PURCHASES AND OTHER REQUESTS:
Total Cost
$80,089.00
Funding Source
Building Fund
     *If more than one funding source, list below along with amount or percent for each source
Click or tap here to enter text.

IF THIS IS A GRANT, ENTER AMOUNT TO BE AWARDED:
Click or tap here to enter text.

RECOMMENDATION:
I recommend the Board approve the Change Order #2 for Camp Ernst Middle School Additions and Reno, 
BG 23-269, as presented.

CONTACT PERSON: (submitter)
Kim Best, Assistant Superintendent of Operations
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