THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Teresa Morgan, Superintendent
DATE:

NOVEMBER 19, 2024
SUBJECT:
APPROVAL OF SITE CHANGE ORDER 3 FOR THE CHHS TURF PROJECT
ISSUE:  
Change Order 3 is a credit of $ 5,975.  We do not need MOTZ to seed and straw the old gravel lot at this time.
FACTS:
CO 3
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PROJECT: (Name and address) CONTRACT INFORMATION:
Central Hardin High School Turf Install - Contract For: General Construction
te Work

Elizabethtown, KY Date: April 21, 2024
OWNER: (Name and adress) ARCHITECT: (Name and address)
Hardin County Board of Education JRA Architects, Inc.

65 W.A. Tenkins Rd. 301 East Vine St
Elizabethtown, KY 42701 Lexington, KY 40507

‘CHANGE ORDER INFORMATION:
‘Change Order Number: 003

Date: 10/21/2024

CONTRACTOR: (Name and adiress)
‘The Motz Group

1 Motz Way,

Cincinnati OH 45244

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibiss. Also include agreed upon adjustments

attributable to executed Construction Change Directives,)

Per the request of the owner, the seed and straw of the practice soccer field has been removed from the scope of the Sitc Wor

contract for the Site work of the new CHHS Turf Field

The original Contract Sum was
The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be ecreased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

497.328.48

s anamas
$ 28,665.21
[ —yd
F—i
$

520,018.69




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER 3 for the CHHS turf Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER 3 for the CHHS turf Construction project.
