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New West Middle School - Cecilia, KY    					202280 - CA8
Date: February 26, 2025					Time: 12:30 PM  	
Weather: 50s/ Partly Cloudy
Observed by: Joseph Jones, AIA		Report No:  6
Estimated Completion:  12%
Present on Site:
Kevin Beeler (Wehr Constructors)
East and Westbrook Construction (General Trades), Bailey’s Masonry, Kight’s Plumbing, AES (Electrical), Phillips Brothers (Storm Piping) Withers (Geothermal Well Drillers)  
Work in Progress
a. A considerable amount of work had been done despite a very rainy period.  
b. Masons had laid the first course of CMUs on the interior footings for most of the building.   
c. Footing and stem walls were complete. 
d. Plumbers and electricians continued to install under slab utilities.   
e. Geothermal well drillers were drilling wells and placing piping in wells.  
f. Meetings were held to discuss the installation of concrete slabs to be covered with floor finishes and slabs to have a polished finish.  
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General Observations

Item No.	Location		Description/	Correction	Image	Action
	Loading Dock Area 	Plumbers were installing storm piping near the face of the loading dock. 		Indicate all below pavement lines on the as-built drawings. 
	Geothermal Well Field 	The drillers were employing two rigs.  		Keep drilling logs updated and submit to all parties.  
	Area C 	Kitchen	The northwest corner of the kitchen includes non-food storage, the staff locker room, staff toilet and managers office. 		Prepare exterior block walls for brick veneer. 
	Area C 	Kitchen	The room with the angled wall is the kitchen managers office. 		Install outlets are indicated for the managers furniture layout. 
	Area C	Kitchen 	Foreground is the cooking area of the kitchen. 		Coordinate utilities with the submittals for the cooking equipment. 
	Area D	Foreground is the dishwash room looking across to the corridor to the gym/storm shelter. 		Layout dishwash equipment per the equipment submittals. 
	Area D	Group toilets, custodian receiving and the mechanical room are to the left.  The exit to the dock is in the center. 		Install utilities to meet maintenance access requirements.  
	Area D	Toilet Group 	The plumbing serves the fixtures for the student toilets. 		Plan toilet fixture layouts to comply with ADA requirements and clearances. 
	Area D	South Corridor	Gym storage and coaches offices are to the left and the art room is to the right. 		Locate utilities to serve devices and casework along the walls in the rooms. 
	Area D	Staff Toilets	Under slab plumbing serves the fixtures in these rooms. 		Install plumbing fixture to meet ADA requirements and clearances. 
	Area D 	West Gym Entrance	This entrance two doors separated by a block pier.  		Install door frames in compliance with storm shelter requirements. 
	Area D Looking West 	Computer Classroom is to the Left and Group Toilets are to the Right 	The walls in this are form the corridor back to the music rooms. 		Prepare slabs for the respective finishes in this area. 
	Area D Vestibule Looking North	The vestibule empties out onto a walk beside the loading dock area.  The mechanical room is to the right. 		Pour slabs at exterior doors to provide full anchorage of the thresholds. 
	Technology	Computer Classroom Floor Box 	The floor box provides data and power connections for the center of the room.  		Protect floor boxes during construction.  
	Area D	MDF Room	Walls in this are concrete block.  The MDF room is surrounded with block.  		Plan for data cabling penetrating the MDF walls. 
	Area D 	West Corridor Looking North 	Sanitary sewer lines run under the corridor slabs. 		A third party inspector will verify the slope of the sewer piping under the floor slabs. 
	Door Portal at Gym/Storm Shelter	The storm shelter is formed with block intersecting the concrete door portals.  		Plan for expansion joints at the concrete portals. 
	Area A	Administrative Area	The footings reflect that the area is surrounded with block construction.  The interior is divided by wallboard partitions.   The records room is block.  		Located under slab utilities to feed devices in wallboard partitions.  
	Area B	Classroom Wing	The first course of block was in place to receive the floor slab. 		Incorporate the comments from the pre-slab meeting. 
	Elevator Pit 	The concrete pit walls form the foundation for the elevator shaft. 		Verify compliance with requirements of the elevator manufacturer. 


2. Stored Material:

a. Concrete storm piping and structures and accessories. 
b. Concrete accessory materials to construct the foundations and floor slabs.
c. Reinforcing steel and accessories. 
d. Crushed stone for pavement areas and back fill for plumbing trenches.
e. Masonry accessories and CMUS.  
f. Geothermal piping. 
g. Sanitary piping and fittings.
h. Electrical conduits and fittings.  









3. Follow up items:

a. Keep as-built locations for site utilities up to date on the as-built drawings. 
b. Keep as-built locations of mechanical, plumbing, and electrical system locations up to date on the as-built drawings. 
c. Correct and address all action items and deficiencies and submit a log to JRA confirming that the work has been completed. 
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Respectfully submitted,
Joseph Jones, AIA
JRA Architects
Cc: 202280, CA8
JRA Architects
301 East Vine Street, Lexington, KY  40507
Tel: 1-859 252-6781 Fax: (859) 255-5483 www.jrarchitects.com
JRA Architects
301 East Vine Street, Lexington, KY  40507
Tel: 1-859 252-6781 Fax: (859) 255-5483 www.jrarchitects.com
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  Follow up by:     Architect,  Owner,    MEP Engineer,     Structural Engineer,    Civil   Engineer       Contractor,  Other  
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