THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

Teresa Morgan, Superintendent
DATE:

MARCH 20, 2025
SUBJECT:
APPROVAL OF ONE CHANGE ORDER (2-4) FOR THE CHHS PHASE 2 CONSTRUCTION PROJECT
ISSUE:  
Change Order 2-4 is a credit of $ 650 and is for omitted work associated with the change to the band room office.
FACTS:
CO 2-4
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‘CENTRAL HARDIN HS PHASE I INITIATION DATE: 0252024
3040 LEITCHFIELD ROAD.
CECILA, Ky 42724

TO CONTRACTOR (Narme and Adaross) PROJECT NUMBERS: 000825
PARCO CONSTRUCTORS GROUP, LLC CONTRACT DATE: 1729/202¢

CONTRACT FOR: BID PACKAGE #02-GENERAL
TRADES-BITUMINOUS DAMPPROOFING.

THE CONTRACT IS CHANGED AS FOLLOWS: i accordance with PR #003 and the atached contracto pricing, contracor shall
providal requird labor, matarial, an squipment 1 complelswrk associated with PR #003 - atached for rference.

“The oignal Coriract Sum was. 668001675
Nt change by proviously auhorizad Change Orders 1887108
The Conlract Sumprior o s Change Order was 6.608.887.84
The Contract Sum il be Decrease by tis Change Order in the amount of 65000
The new Contract Sumincluing tis Change Order wilbe 60823784

The Contact Time wl bo adjusted by 0 days.
The date of Substantial Complation 26 ofthe date of this Change Order therefors is 913012026,




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE 1 CHANGE ORDER (2-4) for the CHHS Phase 2 Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE 1 CHANGE ORDER (2-4) for the CHHS Phase 2 Construction project.
