THIS IS A DECISION PAPER.
TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

June 19, 2025
SUBJECT:
APPROVAL OF CHANGE ORDERs 4-6 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT
ISSUE:  
Change Order 4 is a debit of $10,673.94 for unsuitable soil.   Change order 5 is a debit of $ 3,684.85 for ventilation under the freezer slab.  Change Order 6 is a credit of $ 5,875 for omitted electrical work.
FACTS:
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CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Hardin Co Child Nutrition Facility Contract For: General Change Order Number: 004
Construction
2514 Leitchfield Road Elizabethtown, Date: 6/12/2025 Date: 6/12/2025
KY 42701
OWNER: (name and adress) ARCHITECT: (name and address) ~ CONSTRUCTION MANAGER: (name and
address)
Hardin County Board of Education JRA Architects ‘Wehr Constructors, Inc.

65 W A Jenkins Rd, Elizabethtown, KY 301 E. Vine St. Lexington, KY 2517 Plantside Drive Louisville, KY 40299
42701 40507

CONTRACTOR: (name and address)

Wehr Constructors, Inc.

868 Nandino Blvd. Lexington, KY

40511

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon
adjustments attributable to executed Construction Change Directives.)

Unsuitable Soils- Building and Grounds Retaining Walls at Loading Dock

‘The original Contract Sum was $ 683,531.26
Net change by previously authorized Change Orders $ -2,520.85
‘The Contract Sum prior to this Change Order was $ 681,001.41
‘The Contract Sum will be increased by this Change Order in the amount of $ 10,673.94
‘The new Contract Sum including this Change Order will be $ 691.675.35
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PROJECT: (name and address) CONTRACT INFORMATION: CCHANGE ORDER INFORMATION:
Hardin Co Child Nutrition Facility Contract For: General Change Order Number: 005
Construction
2514 Leitchfield Road Elizabethtown, Date: 6/12/2025 Date: 6/12/2025
KY 42701
] ARCHITECT: (name and address) ~ CONSTRUCTION MANAGER: (name and
address)
Hardin County Board of Education JRA Architects Wehr Constructors, Inc.

65 W A Jenkins Rd, Elizabethtown, KY 301 E. Vine St. Lexington, KY 2517 Plantside Drive Louisville, KY 40299
42701 40507

CONTRACTOR: (name and address)

Wehr Constructors, Inc.

868 Nandino Bivd. Lexington, KY

40511

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon
adjustments attributable to executed Construction Change Directives.)

Under Slab Ventilation - Additional run in response to RFI 017

‘The original Contract Sum was 683,531.26

Net change by previously authorized Change Orders 8,144.09
‘The Contract Sum prior to this Change Order was 691,675.35
3,684.85

‘The Contract Sum will be increased by this Change Order in the amount of
‘The new Contract Sum including this Change Order will be

695,360.20
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PROJECT: (name and address) CONTRACT INFORMATION:

Hardin Co Child Nutrition Facility Contract For: General
Construction

2514 Leitchfield Road Elizabethtown,  Date: 6/12/2025

KY 42701

OWNER: (name and address) ARCHITECT: (name and address)

Hardin County Board of Education JRA Architects

65 W A Jenkins Rd, Elizabethtown, KY 301 E. Vine St. Lexington, KY

42701 40507

CONTRACTOR: (name and address)
Gene Ray Electric Co, Inc

304 Valley Creek Road Elizebethtown,
KY 42701

CHANGE ORDER INFORMATION:
Change Order Number: 006

Date: 6/12/2025

CONSTRUCTION MANAGER: (iname and
address)

Wehr Constructors, Inc.

2517 Planside Drive Louisville, KY 40299

THE CONTRACT IS CHANGED AS FOLLOWS:

(insert a detailed description of the change and. if applicable, attach or reference specific cxhibits. Also include agreed upon

adjustments attributable to executed Construction Change Directives,)
KU Power Plan Change - Reduced scope deduct

The original Contract Sum was
Net change by previously authorized Change Orders

The Coniract Sum prior to this Change Order was

The Contract Sum will be decreased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

921,057.92

7.30L.00
928.358.97

5,875.00
92248392





RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 4-6 for the Child Nutrition Construction project.
RECOMMENDED MOTION


I MOVE THE hardin county BOARD of education APPROVE CHANGE ORDERs 4-6 for the Child Nutrition Construction project.
