THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

July 17, 2025
SUBJECT:
APPROVAL OF CHANGE ORDERS 135-137 FOR PHASE I OF THE CENTRAL HARDIN CONSTRUCTION PROJECT
ISSUE:  
Change Order 135 is a credit of $ 0.84 for unused portion of purchase order for roofing.   Change order 136 is a credit of $ 0.10 for unused portion of purchase order roofing.  Change Order 137 is a credit of $ 564.06 and is for unused portion of purchase order for roofing.
FACTS:
CO 135
[image: image1.png]Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) ‘CONTRACT INFORMATION: ‘CHANGE ORDER INFORMATION:
‘Cenval Hardin High Scbool Adda/Renov  Contract For: BP 074-03 PO Stoding  Change Ocdes Number: 135
‘Seam Roof Paoels, Modifed BUR
Csclin kY Date: July 14,2021
OWNER: (name ad aderess) ARGHITEC
Hardin County Board of Education RA Archltects
65 W A Jeakios Road, Eizabethtown, KY 42701 3228 Sumanit Square Place, Suits 200, Lexinglon, KY 40509
CONTRACTOR: (rame and address) ‘CONSTRUCTION MANAGER: (vame and address)
The Galand Company Aliascs Corporation
12800 East 915t e, Clovelaad, OH 4105 1IGE College Stret, Glasgow, KY 42141
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“The orlgaal Contract Svem was 3 112700000
et change by previously suthorized Change Orders H 000
“The Contsct Sun e o this Chaage Order was H 000,

‘The Contrct Sum il be decreased b thi Chage Order in the amouat of 3 ©.89
The new Coniract Sum including this Change Order will be s TI7089.16




CO 136
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PROJECT: (name and adress) ‘CONTRACT INFORMATION: 'CHANGE ORDER INFORMATION:

(Ceatra Hardin High School AddaYRenov  Contract For: BP 074-04 POMetal  Change Order Number: 136
Plate & Formed Metal Wall Panels

Ceclis,KY. Date: July 14,2021 Date: Juse 09, 2025

OWNER: (rame and address) ARCHITECT: (hame and advess)

Hasdin County Board of Education TRA Architscts

65'W A Jenkins Road, Elizabetbtown, KY 42701 3225 Sumait Square Piace, Suite 200, Lexingion, KY 40509

‘CONTRACTOR: (name and address) ‘CONSTRUCTION MANAGER: (name and address)

METCO Alliaace Corporation

46485 Old Peachiree R, Noccross, GA 30071 116 E. College Sireet, Glasgow, KY 42141

THE CONTRACT S CHANGED AS FOLLOWS:

(Iusert a deailed description of the change and, i applicable attch or reference specific exhibits. Also nclude agreed upon
adjustmes anibuiable 0 execuied Consirueton Change Directves,)
(Costassociated with deleting unused purchase order,

‘The orginal Contract Sum was.

s esseseon
Net change by previously authorized Change Orders s 000
The Cootact S prir o this Change Orde was H 3

The Coact Sum will b decresod by tis Change Orte i e amouatof H ©i0)
Th new Contac Sum iclciog this Chaage Orerwillbe H Gssis0




CO 137
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PROJECT: (name and addrass) ‘CONTRACT INFORMATION: ‘CHANGE ORDER INFORMATION:
‘Centai Hardln High School AdéuRenoy  Contract For: BPOT-0 PORoof  Chage Order Number: 137
Insultion
Cocli KY Date uly 14,2021 Date: June 09,2025
OWNER: (rame and adress) ARGHITECT: hame and address)
Hardin Couty Board of Bducation IRA Architects
65 W A Jenkins Road, Elizebethiows, KY 42701 3225 Summit Square Place, Suite 200, Lexiogton, KY 40509
CONTRACTOR: (s and addrezs) ‘CONSTRUCTION MANAGER: (ame and address)
Iohas Mansville Allcs Corporaiion
PO Box 5108, Denver €O 80217 116 E. Collegs Sweot, Olisgow, KY 42141

‘THE CONTRACT IS CHANGED AS FOLLOWS:
(iserta detileddescripion o the change and, f applcable, attach or referenco specific exibls Also bnclude agresd upon
adustment atibutobl to xecuted Construcion Clange Direcives,)

(Cost assoclated with deletog unused portion of purhas arder.

T gl ContactSum was
et chaage by previously euthrized Chaogo Orters

Th ContrctSus pi 10 i Changs Ordr vas

“The Contac Sum will be deressd b i Change Order I ths oo of
“The oo Contact Sumlclulag is Changs Orderwilbo
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDERs 135-137 for the CHHS PHASE 1 PROJECT.
RECOMMENDED MOTION


I MOVE THE HARDIN COUNTY BOARD OF EDUCATION APPROVE CHANGE ORDERs 135-137 for the CHHS PHASE 1 PROJECT.
