THIS IS A DECISION PAPER

TO:		HARDIN COUNTY BOARD OF EDUCATION

FROM:		TERESA MORGAN, SUPERINTENDENT

DATE:		July 17th, 2025

SUBJECT:	APPROVAL OF ONE CHANGE ORDER 7 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT

ISSUE:  
Change Order 7 is a debit of $ 27,594.60 and is for unsuitable soil.   
FACTS:

CO 7
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RECOMMENDATION
	I RECOMMEND THE BOARD APPROVE CHANGE ORDER 7 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
	
RECOMMENDED MOTION
[bookmark: _GoBack]	I MOVE THE HARDIN COUNTY BOARD OF EDUCATION APPROVE CHANGE ORDER 7 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
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Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INF?RMQTION:

Hardin Co Child Nutrition Facility Contract For: General Change Order Number: 007
Construction }i ]

2514 Leitchfield Road Elizabethtown, Date: 3/21/2025 Date: 7/11/2025 i

KY 42701 I

OWNER: (name and address)
address) i

Hardin County Board of Education JRA Architects

65 W A Jenkins Rd, Elizabethtown, KY 301 E. Vine St. Lexington, KY 2517 Plantside Drive

42701 40507

CONTRACTOR: (name and address)

Dirt Works Unlimited

4065 Brandenburg Rd, Brandenburg, KY

40108

f
i
i
1
i

ARCHITECT: (name and address) CONSTRUCTION MAN

I

‘Wehr Constructors, I:hc. i

AGE;R: (name and
|

Louisville, KY 40299

|

THE CONTRACT IS CHANGED AS FOLLOWS:

L

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon

adjustments attributable to executed Construction Change Directives.)
CO 7- Unsuitable Soils in front of Buildings and Grounds and at the Geothermal Field.

The original Contract Sum was

Net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be
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!

. i
870,581.62
) +1,459.00
869,122.62
-27,594.60

896,717.22




