THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

August 21, 2025
SUBJECT:
APPROVAL OF ONE CHANGE ORDER 15-2 FOR CENTRAL HARDIN HIGH SCHOOL PHASE 2 PROJECT
ISSUE:  
Change Order 15-2 is an increase of $1,626.96 to install electricity for the overhead coiling door in the cafeteria.
FACTS:
CO 15-2
[image: image1.png]Change Order - Construction Manager-Adviser Edition
OWNER [
CONSTRUCTION MANAGER [
ARCHITECT (]
(CONTRACTOR (]
FELD ]
omer (]

PROJECT (Name and Address) CHANGE ORDER NUMBER: 152

‘CENTRAL HARDIN HS PHASE I INITIATION DATE: &/1572025
3040 LEITCHFIELD ROAD.
CECILA, Ky 42724

TO CONTRACTOR (arme and Adcress) PROJECT NUMBERS: 000825
ADVANCED ELECTRICAL SYSTEMS, CONTRACT DATE: 112072024

CONTRACT FOR: BID PACKAGE #15-ELECTRICAL

THE CONTRACT IS CHANGED AS FOLLOWS: in sccordance with the atiached PR #021 and the atached contracor pricng,
‘Contracior shall inchude al labor, maleia, and equipment requied fo complte the work as detaled in PR 4021 associled wih the
‘verhead coiing doo a dshwashar counl

“The oigna Coriract Sum was. 641590060
Nt change by proviously aulhorizad Change Orders 000
The Conlract Sumprior o s Change Order was 641590060
The Contract Sum il be Increased by this Chang Order n the amoun of 162696

The new Contract Sum including tis Change Order il be 641753656




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER 15-2 for the CHHS PHASE 2 PROJECT.
RECOMMENDED MOTION


I MOVE THE hardin county BOARD of education APPROVE CHANGE ORDER 15-2 for the CHHS PHASE 2 PROJECT.
