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PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Boone County High School
Gym Roof     

Contract For: Total Project Change Order Number: One (1)

7056 Burlington Pike
Florence, Kentucky 41042     

Date: May 09, 2025
BG #25-267 / REH #129-125     

Date: September 18, 2025

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
Boone County Board of Education Robert Ehmet Hayes & Associates, PLLC Kerkan Roofing, Inc.
8330 U. S. 42
Florence, Kentucky 41042     

465 Centre View Boulevard
Crestview Hills, Kentucky 41017     

721 West Wyoming Avenue
Cincinnati, Ohio 45215     

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments 
attributable to executed Construction Change Directives.)

Proposal 1 - This change order is for the roofing contractor paying for District clean-up and damage that occurred during a 
storm during construction. DEDECT $1,108.
      

The original Contract Sum was $ 376,995.00  
The net change by previously authorized Change Orders $ 0.00 
The Contract Sum prior to this Change Order was $ 376,995.00
The Contract Sum will be decreased by this Change Order in the amount of $ 1,108.00
The new Contract Sum including this Change Order will be $ 375,887.00  

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be       

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC Kerkan Roofing, Inc. Boone County Board of Education
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

   
SIGNATURE SIGNATURE SIGNATURE

Ehmet Hayes, Member                     
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

               
DATE DATE DATE


