THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

October 16, 2025
SUBJECT:
APPROVAL OF CHANGE ORDER 138 FOR THE CHHS PHASE 1 PROJECT
ISSUE:  
Change Order 138 is a credit for $298.69 for unused materials with Louisville Tile.
FACTS: 
CO 138
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER 138 for the CHHS PHASE 1 PROJECT.
RECOMMENDED MOTION


I MOVE THE hardin county BOARD of education APPROVE CHANGE ORDER 138 for the CHHS PHASE 1 PROJECT.
