THIS IS A DECISION PAPER

TO:		HARDIN COUNTY BOARD OF EDUCATION

FROM:		TERESA MORGAN, SUPERINTENDENT

DATE:		October 16, 2025

SUBJECT:	APPROVAL OF CHANGE ORDERS 8 AND 9 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT

ISSUE:  
Change Order 8 is an increase of $4,439.00 for an additional dock leveler, and Change Order 9 is a decrease of  $1,011.94 for the removal of two light pole bases.  

FACTS:
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RECOMMENDATION
	I RECOMMEND THE BOARD APPROVE CHANGE ORDERS 8 AND 9 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
	
RECOMMENDED MOTION
[bookmark: _GoBack]	I MOVE THE HARDIN COUNTY BOARD OF EDUCATION APPROVE CHANGE ORDERS 8 AND 9 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
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Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

HCS Child Nutrition Contract For: General Construction ~ Change Order Number: 008

Elizabethtown KY Date: 6/12/2025 Date: 9/25/2025

OWNER: (name and address) ARCHITECT: (name and address) CONSTRUCTION MANAGER: (name and address)
Hardin County Schools JRA Architects Wehr Constructors, Inc.

65 W. A. Jenkins Road, Elizabethtown, 301 E Vine St, Lexington, KY 424 U.S. 31 W Bypass, Bowling Green, KY

KY 42701 40507 42101

CONTRACTOR: (name and address)
Gene Ray Electric

304 Valley Creek Rd, Elizabethtown, KY
42701

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Additional dock leveler requirements & Delete of (2) light poles

The original Contract Sum was $ 921,057.92
Net change by previously authorized Change Orders $ 1,426.00
The Contract Sum prior to this Change Order was $ 922,483.92
The Contract Sum will be increased by this Change Order in the amount of H 4,439.00
The new Contract Sum including this Change Order will be $ 926,922.92

The Contract Time will be increased by Zero (0) days.
The Contractor’s Work shall be substantially complete on
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PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

HCS Child Nutrition Contract For: General Construction ~ Change Order Number: 009

Elizabethtown KY Date: 6/12/2025 Date: 9/25/2025

OWNER: (name and address) ARCHITECT: (name and address) CONSTRUCTION MANAGER: (name and address)
Hardin County Schools JRA Architects Wehr Constructors, Inc.

65 W.A. Jenkins Road, Elizabethtown, KY 301 E Vine St, Lexington, KY 424 U.S. 31 W Bypass, Bowling Green, KY
42701 40507 42101

CONTRACTOR: (name and address)
Wehr Constructors, Inc.
868 Nandino Blvd, Lexington, KY 40511

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Removal of 2 light pole bases in back parking lot.

The original Contract Sum was $ 683,531.26
Net change by previously authorized Change Orders $ 11,828.94
The Contract Sum prior to this Change Order was $ 695,360.20
The Contract Sum will be decreased by this Change Order in the amount of $ 1,011.94
The new Contract Sum including this Change Order will be $ 694,348.26

The Contract Time will be increased by Zero (0) days.
The Contractor’s Work shall be substantially complete on




