&AIA Document G731" - 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address} CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

Christian County High School Contract For: BP 082-03 Access Change Order Number: 107
Control

5185 Fort Campbell Blvd Date: November 25, 2024 Date: January 12, 2026

Hopkinsville, KY 42240

OWNER: (rame and address) ARCHITECT: (name and address}

Christian County Board of Education Hafer PSC

200 Glass Avenue Hopkinsville, KY 42240 101 E. Second Street, Suite 101 Owensboro, KY 42303

CONTRACTOR: (name and address) CONSTRUCTION MANAGER: (name and address)

Alfred L Schiller Hardwate Alliance Corporation

1032 Rushwood Court Lexington, KY 40511 116 E. College Street Glasgow, KY 42141

THE CONTRACT IS CHANGED AS FOLLOWS:

{Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon
adjustments attributable to executed Construction Change Directives.)

Cost associated with card reader revisions.

The original Contract Sum was $ 171,950.00
Net change by previously authorized Change Orders $ 7,254.96
The Contract Sum prior to this Change Order was $ 179,204.96
The Contract Sum will be increased by this Change Order in the amount of $ 4,946.49
The new Contract Sum including this Change Order will be $ 184,151.45

The Contract time will be unchanged by Zero(0) days.
The Contractor's Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time,
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

ARCHITECT (Signature) CONSTRUCTION MANAGER (Signature)

BY: Eric Rang, Hafer PSC BY: Kevin Hitchel, Alliance Corparation B

(Printed name, title, and license number if required) (Printed name and title)

Date ) Date

CONTRACTOR (Signature) OWNER (Signature) B
BY: Dave Borgmeier, Alfred L Schiller Hardware BY: Christopher Bentzel, Christian County Board of Education
(Printed name and title) (Printed name and title)

Date Date T ]

AlA Document G731 - 2019 (formery G701 ™CMa - 1982). Copyright © 1992 and 2019, Ali rights resarved. “The American Institute of Architects,” "American
Institute of Architects,” “AlA,” the AlA Logo, and "AlA Contract Documents” are trademarks of The American Instltute of Architects. This document was produced
at 09:02:56 CST on 01/12/2028 under Subscription N0.20240065383 which expires on 09/25/20286, Is not for resale, is licensed for one-time use only, and may
only be used in accordance with the AJA Conlract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracis.com.,

Usar Notes: (69650a545¢16f23570ebc8)



A PROPOSED CHANGE ORDER

PROJECT Christian County High School

CONTRACTOR/SUPPLIER Schiller

BID PACKAGE 082 167.) 0§Z-03
DETAIL ITEM AMOUNT

LABOR $ 2,473.00

MATERIALS 3 2,473.49

PROFIT & OVERHEAD

BOND INSURANCE

COST BREAKDOWN TOTAL  § 4,946.49

DESCRIPTION

Card Reader Revisions

PR # N/A {ATTACH PR}

CHANGE ORDER INITIATED BY:

1
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|

d

ARCHITECT/ENGINEER
X OWNER

CONTRACTOR

M

PLEASE INCLUDE THIS FORM WITH EVERY
CHANGE QRDER.

CODE OFFICIAL
OTHER

[rm————————
e e
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Desscription Qry Price Subtotal

Returned Readers (25% restocking fee) 21 -279.99 -5879. 79

Wall Readers 29 373. 32 10826. 28
TOTAL 4946. 49




1/12/26, 9:06 AM Printer Friendly Screen

FACPAC Contract Change Order

Supplemental Information Form (Ref#
64017)

FForm Status: Saved

Tier 1 Project: Consolidated High School
BG Number: 22-104 District: Christian County (HB678) (115)

Status: Active Phasc: Project Initiation (View Checklist)

Contract: Schiller Hardware , 0082, Access Control Hardware

Type: CM Bid Package Proposed
Change Order Number 3
Time Extension Required No
Date Of Change Order 1/12/2026
Change Order Amount To Date Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may
require the submission of a revised BG1.

Current Approved Amount $6,454,156.37
Net Approved COs $1,003,637.65
Remaining After Approved COs $5,450,518.72
Net All COs $1,298,452.09
Remaining After All COs $5,155,704.28

This Requested Change Order Amount $4,946.49

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order $0.00

+/-

Remaining Construction Contingency $5,021,984.51

Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification
Cost associated with card reader revisions.

Cost Benefit To Owner
The cost of this change order has been reviewed and determined to be reasonable.
Contract unit prices have been utilized No

to support the cost associated with this
change order.

about:blank 13



1712126, 9:06 AM Printer Friendly Screen

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which
separates labor, material, profit and overhead.

Detail kitem Amount Percent of Total

Labor $2,473.00 50.00%

Materials $2,473.49 50.00%

Profit and Overhead 0.00%

Bond Insurance 0.00%
Cost Breakdown Total: $4,946.49

Cost for this Change Order supported No
by an alternate bid or competitive price
quote

Explain Why

Executed contract with contractor.

about:blank

213



1/12/26, 9:.06 AM

Printer Friendly Screen

Page (Online Form Ref# 64017)

Architect

Construction Manager

Finance Officer

Local Board of Education Designee

Change Order Supplemental Information Form Signature

Date

Date

Date

Date

about:blank

an



