THIS IS A DECISION PAPER

TO:		HARDIN COUNTY BOARD OF EDUCATION

FROM:		TERESA MORGAN, SUPERINTENDENT

DATE:		JANUARY 15, 2026

SUBJECT:	APPROVAL OF CHANGE ORDER 12 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT

ISSUE:  
Change Order 12 is an increase of $ 2,762.00 for the installation of required GFI panels and ground fault sensor.

FACTS:

CO 12
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RECOMMENDATION
	I RECOMMEND THE BOARD APPROVE CHANGE ORDER 12 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
	
RECOMMENDED MOTION
	I MOVE THE HARDIN COUNTY BOARD OF EDUCATION APPROVE CHANGE ORDER 12 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
image1.png
PROJECT: (rame and address) ‘CONTRACT INFORMATION:
HCS Child Nutition Coniract For: CM- Agency
Elizabethtown KY Date: November 22, 2024
OWNER: (name and address) ARCHITECT: (name and addres)
Hardin County Schools IRA Aschitects

65 W.A Jeakins Rd, Eliabethtown, KY 301 E Vine S, Lexinglon KY
a1 0507

‘CONTRACTOR: (name and addess)
Gene Ray Electric

304 Valley Creek Rd, Elizabethiown, KY.
am

'CHANGE ORDER INFORMATION:
Change Order Number: 012

Date:11/102025

CONSTRUCTION MANAGER: (same and adares)
‘Welr Constructors, I

424US.31 W Bypass, Bowling Green, KY
2101

‘THE CONTRACT IS CHANGED AS FOLLOWS:

(Isert a desailed description ofthe change and, i appiicable, atach orreference specifc exhibis Alsoinclude agreed upon adjustments

attributable to executed Construction Change Directives )
Farinish and installof required GF panels and ground-fault sensor

“The original Coniract Sum was
Net change by previously authoized Change Orders

The Contrset Sum prior to this Change Order was

“The Contrsct Sum wil be increased by this Change Order i the amount of
The new Conract Sum including this Change Ordes will be

The Contract Time will be increased by Zero (0) days.

921,05792

142600

7248390

276200
92524557




