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PROJECT (Name and address): CHANGE ORDER NUMBER: 003 OWNER:  
ARCHITECT:  

CONTRACTOR:  
FIELD:  

OTHER:  

Henderson County Preschool Building 
Demolition 
      

DATE: February 16, 2011 

TO CONTRACTOR (Name and address): ARCHITECT’S PROJECT NUMBER: Y08043a 
Hazex Construction Co., Inc. 
1890 Madison Street 
Henderson, KY   42420 

CONTRACT DATE: October 04, 2010 
CONTRACT FOR: Demolition 

    
THE CONTRACT IS CHANGED AS FOLLOWS: 
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) 
Omit demolition of house and sidewalks at the corner of 6th and Elm Streets  House will serve as  
construction office for Peyronnin Consruction for new Prescool/Kindergarten project.                                DEDUCT:  ($7,500.00) 
 
The original Contract Sum was  $ 114,248.00
The net change by previously authorized Change Orders $ 36,249.00
The Contract Sum prior to this Change Order was $ 150,497.00
The Contract Sum will be decreased by this Change Order in the amount of $ 7,500.00
The new Contract Sum including this Change Order will be $ 142,997.00
 

The Contract Time will be unchanged by Zero (0) days. 
The date of Substantial Completion as of the date of this Change Order therefore is       
 
NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and 
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.  
 
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 
     
RBS Design Group, P.S.C.  Hazex Construction Co., Inc.  Henderson County Schools 
ARCHITECT (Firm name)  CONTRACTOR (Firm name)  OWNER (Firm name) 

Architecture, 723 Harvard Drive, 
Owensboro, Kentucky  42301 

 1890 Madison Street, Henderson, KY   
42420 

 1805 Second Street, Henderson, Kentucky  
42420 

ADDRESS  ADDRESS  ADDRESS 
        

BY (Signature)  BY (Signature)  BY (Signature) 

Jim Ivy  Al Quisenberry   Dr. Thomas Richey 
(Typed name)  (Typed name)  (Typed name) 

                    
DATE  DATE  DATE 
 
 


