THIS IS A DECISION PAPER

TO:		HARDIN COUNTY BOARD OF EDUCATION

FROM:	TERESA MORGAN, SUPERINTENDENT

DATE:	MARCH 19, 2026

SUBJECT:	APPROVAL OF CHANGE ORDER 17 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT

ISSUE:  
Change Order 17 is an increase of $ 4117.50 for an additional concrete chiller pad.  

FACTS:

CO 17
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RECOMMENDATION
	I RECOMMEND THE BOARD APPROVE CHANGE ORDER 17 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
	
RECOMMENDED MOTION
	I MOVE THE HARDIN COUNTY BOARD OF EDUCATION APPROVE CHANGE ORDER 17 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
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Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

HCS Child Nutrition Contract For: CM- Agency Change Order Number: 017

Elizabethtown KY Date: November 22, 2024 Date: March 3, 2026

OWNER: (name and address) ARCHITECT: (name and address) CONSTRUCTION MANAGER: (name and address)
Hardin County Schools JRA Architects WEHR Constructors, Inc.

65 W. A. Jenkins Rd, Elizabethtown, KY 301 E Vine St, Lexington KY 424 US 31 W Bypass, Bowling Green, KY
42701 40507 42101

CONTRACTOR: (name and address)
WEHR Constructors, Inc.

424 US 31 W Bypass, Bowling Green, KY
42101

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

Additional 11'x17' concrete chiller pad for 2nd chilller as requested in PR 2

The original Contract Sum was $ 1,329.973.18
Net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,329.973.18
The Contract Sum will be increased by this Change Order in the amount of $ 4,117.50
The new Contract Sum including this Change Order will be $ 1,334,090.68

The Contract Time will be increased by Zero (0) days.
The Contractor’s Work shall be substantially complete on




