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FACPAC BG4 Form (Ref# 31959)

Form Status: Saved

Tier 2 Project: Fern Creek HS - Athletic Stadium Renovation

BG Number: 25-007 District: Jefferson County (HB678) (275)
Status: Active Phase: Project Initiation (View Checklist)

Contract: OHeil Site Solutions, 0001
Type: General Contractor Proposed

Project Construction Cost

Original Contract Amount $2,179,000.00
Net Total of Change Orders to Contract $217,545.96
Original Purchase Order Total $0.00

Net Total of Change Orders to Purchase $0.00

Orders

Total Cost of Construction $2,396,545.96

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date 10/21/2025
Plumbing Certificate Date 10/21/2025
Electrical Certificate Date 10/21/2025

Fire Alarm Certificate Date
Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date
Verification of Approval - Other
Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date
Natural Resources & Environmental
Protection Cabinet - Other

Natural Resources & Environmental
Protection Cabinet - Other Date

Close Out

Punch List Completed Date 2/17/2026
Record Drawings Completed Date

Warranty & Guarantees Information  2/26/2026
Provided Date

Owner Training on Systems Date
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Verification of Payment of Debts and  4/9/2026
Claims to Date

Close Out - Other Final Closeout Documents Received
Close Out - Other Date 4/9/2026

BG4 Date 3/26/2026

BG4 Board Order Date
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Rob Herry

Architect

Engineer
Digitally signed by Ben Brinck
DN: C=US

Ben Brinck tom st soons. cizsen

Brinck

Date: 2026.04.08 15:17:25-04'00'

Contractor / Construction Manager

Local Board of Education Designee

BG4 Signature Page (Online Form Ref# 31959)

The work performed under this contract has been reviewed and found to be substantially

complete, according to the plans and specifications approved by the Kentucky Department of
Education.

4/9/2026
Date

Date

4/8/2026

Date

Date
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