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FACPAC BG4 Form (Ref# 31958)

Form Status: Saved

Tier 2 Project: Louisville Male HS - Athletic Stadium Renovation

BG Number: 25-008 District: Jefferson County (HB678) (275)
Status: Active Phase: Project Initiation (View Checklist)

Contract: OHeil Site Solutions, 0001
Type: General Contractor Proposed

Project Construction Cost

Original Contract Amount $1,147,000.00
Net Total of Change Orders to Contract $69,045.45
Original Purchase Order Total $0.00

Net Total of Change Orders to Purchase $0.00

Orders

Total Cost of Construction $1,216,045.45

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date
Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date
Verification of Approval - Other
Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date
Natural Resources & Environmental
Protection Cabinet - Other

Natural Resources & Environmental
Protection Cabinet - Other Date

Close Out

Punch List Completed Date 2/17/2026
Record Drawings Completed Date

Warranty & Guarantees Information  1/26/2026
Provided Date

Owner Training on Systems Date
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Verification of Payment of Debts and  4/9/2026

Claims to Date

Close Out - Other
Close Out - Other Date
BG4 Date

BG4 Board Order Date

about:blank

Final Closeout Documents Received
4/9/2026
3/26/2026
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BG4 Signature Page (Online Form Ref# 31958)

Education.

Rob Herry

Architect

Engineer

Digitally signed by Ben Brinck

: DN: C=US, E=ben@cheilsitesolutions.com,
e n rl n C O=0heil Site Solutions, CN=Ben Brinck

Date: 2026.04.08 15:18:26-04'00°

Contractor / Construction Manager

Local Board of Education Designee

The work performed under this contract has been reviewed and found to be substantially
complete, according to the plans and specifications approved by the Kentucky Department of

4/9/2026
Date

Date

4/8/2026

Date

Date
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