

BG23-066 - Holmes Campus – Ventilation Upgrades Project – Electrical Switchgear Proposal

KEN KIPPENBROCK – RALPH COOPER – ERIC NEFF

Rationale

Due to ongoing supply chain issues and extended lead times for electrical switchgear it is recommended that the Covington Board of Education review and accept the recommended electrical switchgear proposal for BG23-066 Holmes Campus - Ventilation Upgrades Project. The permit and bidding documents for the entire project are planned for issuance in September, 2023 with the work starting next year. The estimated lead time for the equipment is 50 weeks. The recommendation for pre-purchase of the electrical switchgear at this time is so that the equipment is ready for delivery and installation next summer.

The purpose of the RFP is to solicit proposals for supplying the electrical switchgear for the BG23-066 Holmes Campus – Ventilation Upgrades Project. This proposal is for supplying the equipment only. No installation is included. Proposals were accepted July 10 -25, 2023 through the legal ad process.

Recommended Motion

The Covington Board of Education approves the recommended proposal for supplying the equipment only for the electrical switchgear for BG23-066 - Holmes Campus – Ventilation Upgrades Project.