

# AIA® Document G731™ – 2019

## Change Order, Construction Manager as Adviser Edition

<b>PROJECT:</b> <i>(name and address)</i> Christian County High School  5185 Fort Campbell Blvd Hopkinsville, KY 42240	<b>CONTRACT INFORMATION:</b> Contract For: BP 114-01 - Food Serv Equip (PO) Date: September 08, 2023	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 001  Date: 11/15/2023
<b>OWNER:</b> <i>(name and address)</i> Christian County Board of Education 200 Glass Avenue Hopkinsville, KY 42240	<b>ARCHITECT:</b> <i>(name and address)</i> Hafer PSC 21 Southeast Third St, Ste 800 Evansville, IN 47708	<b>CONSTRUCTION MANAGER:</b> <i>(name and address)</i> Alliance Corporation 116 E. College Street Glasgow, KY 42141
<b>CONTRACTOR:</b> <i>(name and address)</i> Great Lakes Hotel Supply 24101 West 9 Mile Road Southfield, MI 48033		

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Costs associated with a larger freezer/cooler than what was desired in the contract documents.

The original Contract Sum was	\$	964,530.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	964,530.00
The Contract Sum will be increased by this Change Order in the amount of	\$	6,200.00
The new Contract Sum including this Change Order will be	\$	970,730.00

The Contract Time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.**

Hafer PSC <b>ARCHITECT</b> <i>(Firm name)</i>	Alliance Corporation <b>CONSTRUCTION MANAGER</b> <i>(Firm name)</i>
<b>SIGNATURE</b> Eric Rang, AIA, Senior Associate <b>PRINTED NAME AND TITLE</b>	<b>SIGNATURE</b> Kevin Hitchel, Sr. Project Manager <b>PRINTED NAME AND TITLE</b>
<b>DATE:</b>	<b>DATE:</b>
Great Lakes Hotel Supply <b>CONTRACTOR</b> <i>(Firm name)</i>	Christian County Board of Education <b>OWNER</b> <i>(Firm name)</i>
<b>SIGNATURE</b> Cindi Kursner <b>PRINTED NAME AND TITLE</b>	<b>SIGNATURE</b> Christopher Bentzel, Superintendent <b>PRINTED NAME AND TITLE</b>
<b>DATE:</b>	<b>DATE:</b>

AIA Document G731 – 2019 (formerly G701™ CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 08:45:40 CT on 11/15/2023 under Order No.3104239410 which expires on 09/23/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(3B9ADA3E)



YOUR FOODSERVICE EQUIPMENT PARTNER

# Proposal

11/14/2023

**Project:**  
HOPKINSVILLE - PROPOSAL -  
WALK-IN INCREASE IN SIZE  
X  
X, X X

**From:** Great Lakes Hotel Supply Co.  
24101 West Nine Mile Road  
Southfield, MI 48033  
313-962-9176

Item	Qty	Description	Sell	Sell Total
M3	1 ea	<b>WALK-IN SIZE INCREASE</b> Custom Model No. A236843		\$2,141.83
			<b>ITEM TOTAL:</b>	\$2,141.83
M4	1 ea	<b>WALK-IN SIZE INCREASE</b> Custom Model No. A236845		\$1,957.89
			<b>ITEM TOTAL:</b>	\$1,957.89
M5	1 ea	<b>WALK-IN SIZE INCREASE</b> Custom Model No. A236846		\$2,100.28
			<b>ITEM TOTAL:</b>	\$2,100.28
			Subtotal	\$6,200.00
			Total	<b>\$6,200.00</b>