

**AIA**[®]**Document G701™ – 2001****Change Order****PROJECT** *(Name and address):*

Highlands High School - Phase 4
Gymnasium Renovations
2800 Memorial Parkway
Fort Thomas, Kentucky 41075

CHANGE ORDER NUMBER: 005**DATE:** January 6, 2016OWNER: ☐ARCHITECT: ☐CONTRACTOR: ☐FIELD: ☐OTHER: ☐**TO CONTRACTOR** *(Name and address):*

Century Construction, Inc.
34 Kenton Lands Road
Erlanger, Kentucky 41018

ARCHITECT'S PROJECT NUMBER: REH Project

#334-813; KDE BG# 15-058

CONTRACT DATE: February 24, 2015**CONTRACT FOR:** Total Project**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Change Proposal No. 36: Additional casework for upper and lower level concession rooms for additional storage - Add \$18,312

Change Proposal No. 37: Add drywall in upper concession room to conceal concrete block that was discovered to be in poor shape
- Add \$2,170

Change Proposal No. 38 : Final portion to complete front plaza and loop of the Gymnasium project which creates HC parking,
ADA access, lighting, etc. - Add \$383,845

The original Contract Sum was	\$	4,316,000.00
The net change by previously authorized Change Orders	\$	527,997.00
The Contract Sum prior to this Change Order was	\$	4,843,997.00
The Contract Sum will be increased by this Change Order in the amount of	\$	404,327.00
The new Contract Sum including this Change Order will be	\$	5,248,324.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC

Century Construction, Inc.

Fort Thomas Independent Board of Education

ARCHITECT *(Firm name)***CONTRACTOR** *(Firm name)***OWNER** *(Firm name)*

2512 Dixie Highway
Fort Mitchell, Kentucky 41017

34 Kenton Lands Road
Erlanger, Kentucky 41018

28 North Fort Thomas Avenue
Fort Thomas, Kentucky 41075

ADDRESS**ADDRESS****ADDRESS****BY** *(Signature)***BY** *(Signature)***BY** *(Signature)*

Joseph Ahrens Hayes, Member
(Typed name)

John F. Hodge, President
(Typed name)

Gene Kirchner, Superintendent
(Typed name)

January 6, 2016

DATE**DATE****DATE**