

Larry Gream

From: Larry Gream [lgream@pfgw.org]
Sent: Monday, August 22, 2011 9:27 AM
To: Mark McNutt (mcnutt@kvnet.org)
Subject: VGES - masonry change -toothing at rear facade



Mark:

I am in receipt of your proposal dated August 19 regarding tooththing in the brick at the rear facade showing a change amount of \$1,162.00. This is acceptable. I will include this in the next change order.

Give me a call if you have questions.

Larry Gream



**PECK FLANNERY GREAM WARREN
ARCHITECTS, LLC**

112 North Main Street
Elizabethtown, Kentucky 42701
Phone: 270-765-2147 Fax: 270-765-2148



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com

August 19, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky

Dear Larry:

Per your request to tooth in the masonry along the back wall of the school, the cost for this work is \$1,162.00.

Cost Breakdown

Streeval Masonry (attached)	\$ 1,000.00
Bond 1%	10.00
O & P 15%	152.00
Total	\$ 1,162.00

Brick delivery is expected to be September 9.

If you have any questions, or need any further information, please contact me at our office.

Sincerely,

Mark McNutt, President

MM/at

RECEIVED AUG 8 8 2011

Streeval Masonry LLC

1165 Russell Road
Columbia KY 42728

270-384-0277

Fax: 270-384-0276

streevalmasonry@yahoo.com

August 8, 2011/ 12:00 CDT

**MASONRY BID SUBMITTAL
FOR
TOOTHING IN NEW MASONRY ON BACK WALL
OF
VINE GROVE ELEMENTARY**

Streeval Masonry would like to submit a masonry bid on the above mentioned project. This quote is for all labor, material, and equipment needed to complete the masonry on this project per plans and specifications with the exception of any grout/mortar testing, spray-on foam insulation and any rebar welding.

Included in this quote are CMU, brick, mortar, grout, rebar, damp proofing, limestone, flashing and all accessories and equipment needed to tooth-in the new masonry along the back wall of the school.

We will clean-up all masonry debris and place in an agreed upon location and/or dumpster on the job site to be disposed of by the general contractor.

Our total bid price is \$1,000.00 (One thousand dollars and no cents).

Brick delivery time is expected to be September 9, 2011.

Please call our office 270-384-0277, or my cell phone at 270-403-4108 if you have any question concerning this quote. Thank you for the opportunity to bid work with your company.

Sincerely,

Streeval Masonry LLC.

Larry Gream

From: Larry Gream [lgream@pfgw.org]
Sent: Monday, August 22, 2011 9:24 AM
To: Mark McNutt (mcnutt@kvnet.org)
Subject: VGES masonry changes

1.2

Mark:

I am in receipt of your proposal dated August 19 regarding several masonry additions showing a change amount of \$2,347.00. This is acceptable. I will include this in the next change order.

Give me a call if you have questions.

Larry Gream



**PECK FLANNERY GREAM WARREN
ARCHITECTS, LLC**

112 North Main Street
Elizabethtown, Kentucky 42701
Phone: 270-765-2147 Fax: 270-765-2148



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com

August 19, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky



Dear Larry:

Please find below the cost of the additional miscellaneous masonry changes. The total for these items is \$2,347.00.

Cost Breakdown

Streeval Masonry (attached)	\$ 2,021.00
Bond 1%	20.00
O & P 15%	<u>306.00</u>
Total	\$ 2,347.00

We will have the deduct for the masonry chases as requested on Monday.

If you have any questions or need any further information, please contact me at our office.

Sincerely,

Mark McNutt, President
MM/at

RECEIVED AUG 18 2011

Streeval Masonry

1165 Russell Road
Columbia, KY 42728

Phone: 270-384-0277

Fax: 270-384-0276

streevalmasonry@yahoo.com

August 18, 2011

McNutt Construction Co.
P.O. Box 431
Elizabethtown, KY 42702

RE: CHANGES FOR VINE GROVE ELEMENTARY

Per Mark McNutt and Don Taylor, the following items have been ~~added~~ as noted below:

Vestibule 100 - Added 6" block
Added 12" pilister on each side of hallway (total 2)

Office 106 - Pilister to hide column

Principle 107 Pilister in front of steel column.
Pilister in corner

2nd FL Computer Lab #2 - Rm# 217
Pilister on each side of the room to hold steel beam and filled with grout.

Computer Rm 216 - Pilister to hide steel column

Rm # 219 (by elevator) - Made a wall around a pipe.

ADDED COST FOR MATERIALS & LABOR: \$ 2,021.00

Thank you,

Streeval Masonry

Larry Gream

From: Larry Gream [lgream@pfgw.org]
Sent: Monday, August 22, 2011 9:31 AM
To: Mark McNutt (mcnutt@kvnet.org)
Subject: VGES- finish change on aluminum doors and windows

(1.3)

Mark:

I am in receipt of your proposal dated August 19 regarding change in finish of aluminum doors and windows showing a credit \$1,022.45. This is acceptable. I will include this in the next change order.

Give me a call if you have questions.

Larry Gream



**PECK FLANNERY GREAM WARREN
ARCHITECTS, LLC**

112 North Main Street
Elizabethtown, Kentucky 42701
Phone: 270-765-2147 Fax: 270-765-2148

**McNutt Construction Company**P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

August 19, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky

Dear Larry:

Per your request to change the finish on the windows and storefront from painted to clear anodized,
deduct \$1,022.45.

We have attached a copy of the proposal from G.M. Glass.

If you have any questions or need any further information, please contact me at our office.

Sincerely,

Mark McNutt, President

MM/at

RECEIVED AUG 19 2011



G. M. Glass And Mirror

J. GARY MULHALL
OWNER
85 FIRST ST.
ELIZABETHTOWN, KY 42701


Telephone 502-789-1223
Fax 502-737-5833

McNutt Construction Co.
P. O. Box 431
Elizabethtown, Ky. 42702

RE: Vine Grove Elementary School
Renovations 2011/2012
Vine Grove, Kentucky

To change finish from painted to clear anodized the
credit will be \$1,022.45

Doors and windows	\$845.00
15%	\$126.75
Tax 6%	\$ 50.70
Total	\$1,022.45


J. Gary Mulhall
August 19, 2011



PECK FLANNERY GREAM WARREN
ARCHITECTS, LLC

Larry Gream, Architect

May 10, 2011

McNutt Construction Company
P.O. Box 431
Elizabethtown, Kentucky 42702

RE: Vine Grove Elementary School
Architect Project No. 1014
Aluminum Window and Aluminum
Entrances and Storefront Finish.

Dear Mark:

Larry met with Gary Milby and David Wyatt (Hardin County School Board) today and it is their wish that all aluminum windows, entrances and storefront to have a **Clear Anodized (exterior and Interior)** finish in lieu of 2 coat 70% kynar paint finish.

I have talked with Jim Salsman of Shaffner Heaney Associates, Inc. regarding the above finish change and he indicated that delivery time should be about the same and the new finish cost would be less than the paint finish. Please have GM Glass and Mirror proceed with a **Clear Anodized Finish** and provide the owner a credit proposal for difference in cost. I have also indicated the finish change on the shop drawing submittals.

If you have any questions or should you require additional information, please do not hesitate to call us.

Sincerely,

Phil Moyers