## KENTUCKY DEPARTMENT OF EDUCATION

**DIVISION OF FACILITIES MANAGEMENT** 

## BG-4, MAY 1993 FINAL APPROVAL AND PAYMENT APPLICATION

702 KAR 4:160

				D: 1:1		F . '10'				Oabaal	-	
Distric	et:	Hardin County		District Code:	231	Facility Name:	Lincoln	Trail Elem School	entary	School Code:		050
BG#:	10-2	Projec	:t:	Freezer R	eplacen	nent	Contractor/	Supplier/E	Bid Packag	je:	McNutt C	Construction
A. P	roject Construction Cost: Gross Square Footage: Original Contract Sum (Inclu Net Total Change by Chang			245 ude Owner Purchase Orders e Orders			5)		\$		8,700.00 ,794.00	
	Tota	al Cost of Constr	uction (I	ncluding C	hange C	Orders)			\$	50	0,494.00	
NOTE: For Construction Management Projects, submit one BG4 for each bid package												
B. Verification of required approvals by other regulatory agencies:												
1	a. b. c.	partment of Hou Certificate of O Plumbing Certif Electrical Certif Fire Alarm Cert	ccupano ficate ficate	СУ		4/13/11 N/A 4/1/11	e. Sprinkle f. Boiler Co g. Range H h. Other:	ertificate		DATE: DATE: DATE: DATE:	N/A N/A	6/8/2011
2		ural Resources Sewage Dispos Other				ction Ca	DATE: N/A		1911			
C. C	lose-	Out:										
2 3	. As E . War Info	ch List Comple Built Drawings C rranty & Guarar ormation Provid	Complete ntees ed ander this	ed s confract	DATE: DATE: DATE: has be	9/11 6/11 en revie	4. Owner T 5. Verificati Debts and 6. Other wed and fou	ion of Pay d Claims t and to be	ment of to Date	DATE:	N/A	4/11 6/10/2011 ording to
tn	ie pla	ns and specific	ations a	pproved b	y the D	ivision o	f Facilities N	lanagem	ent.			
Archit Engin Gener	eer: _	Larry Gream/Prontractor/	esideni	PEGW Ar	chitects			Date:	10/1	1/11_		
		Manager:_/	VICNUTT/F	President/I	McNutt	Constru	ction	Date:	10-19	4-2011		
The Hardin County Board of Education accepts this project as being complete subject to the approval of the Division of Facilities Management.												
Local Board of Education Designee: Date:												
LOCAL BOARD ORDER MUST BE ATTACHED												

SUBMIT ONE COMPLETED COPY TO THE DIVISION OF FACILITIES MANAGEMENT