

**AIA**<sup>®</sup>**Document G701™ – 2001****Change Order****PROJECT** *(Name and address):*#2008061 Todd County Schools  
Alternative School Renovation  
South Main Street  
Elkton, KY 42220**CHANGE ORDER NUMBER:** 005**DATE:** December 12, 2011**OWNER:** ☒**ARCHITECT:** ☒**CONTRACTOR:** ☒**FIELD:** ☐**OTHER:** ☐**TO CONTRACTOR** *(Name and address):*A & K Construction  
100 Calloway Court  
Paducah, KY 42001-9035**ARCHITECT'S PROJECT NUMBER:** #2008061**CONTRACT DATE:** July 01, 2010**CONTRACT FOR:** General Construction**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

A deduct for plumbing changes (Kranz Plumbing). See attached for details of this change order. DEDUCT of (\$1,037.00).

The original Contract Sum was	\$	728,000.00
The net change by previously authorized Change Orders	\$	12,167.15
The Contract Sum prior to this Change Order was	\$	740,167.15
The Contract Sum will be decreased by this Change Order in the amount of	\$	1,037.00
The new Contract Sum including this Change Order will be	\$	739,130.15

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 4, 2011

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

JKS Architects &amp; Engineers

**ARCHITECT** *(Firm name)*402 Liberty Street, Hopkinsville, KY  
42240**ADDRESS****BY** *(Signature)*

J. Keith Sharp

*(Typed name)***DATE**

A &amp; K Construction

**CONTRACTOR** *(Firm name)*100 Calloway Court, Paducah, KY  
42001-9035**ADDRESS****BY** *(Signature)*

William Boyd

*(Typed name)***DATE**

Todd County Board of Education

**OWNER** *(Firm name)*

205 Airport Road, Elkton, KY 42220

**ADDRESS****BY** *(Signature)*

Mike Kenner

*(Typed name)***DATE**