

District: Henderson County Schools District Code: 251 Facility Name: North Middle School School Code: 65

BG#: 11-028 Project: Track Resurfacing Contract/Bid Package: G.C.

Original Contract Sum: \$ 54,529.00 Change Order Number: 02

Requested Change Order Amount: \$ 7,574.00 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including material, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

- | | |
|--|---|
| <input type="checkbox"/> Local Board of Education | <input type="checkbox"/> General Contractor |
| <input checked="" type="checkbox"/> Architect/Engineer | <input type="checkbox"/> Construction Manager |
| <input type="checkbox"/> Code Enforcement Official | <input type="checkbox"/> Other: _____ |

Change Order Description and Justification:

1. Eliminate the shouldering from the final scope of work - this is be performed by the Owner.
2. Repair the areas of deteriorated asphalt paving.

Cost Benefit to Owner:
N/A

Have contract unit prices been utilized to support the cost associated with this change order?
☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?
☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project? (Y) (N) No

Current A/E Contract Amount: \$ _____

Fee Amount for this Change±: \$ _____

New A/E Contract Amount: \$ _____

Thomas L. Fisher
Board of Education Designee Signature

Attach additional pages if necessary.

11-18-11
Date