



Peck Flannery Gream Warren Architects, LLC

112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148

Email: lgream@pfgw.org

Website: www.pfgw.net

January 6, 2012

Gary Milby
Associate Superintendent
Hardin County Board of Education
65 W. A. Jenkins Road
Elizabethtown, Kentucky 42701

RE: January 2012
Consent Agenda Items

Dear Gary:

The following change items are being forwarded to be a part of the consent agenda, if you are in agreement. See attached tables for listing of changes.

I recommend these changes be accepted.

Please give me a call if you have questions regarding this transmittal.

Sincerely,

Larry Gream



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 73

FAX (270) 73

www.mcnutt-construction.com

November 9, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky

Dear Larry:

Per your request to add 7 each access doors to be field located, please add \$1,166.00.

Cost Breakdown

Materials (Attached)	\$ 703.00
Labor	301.00
Bond 1%	10.00
O & P 15%	<u>152.00</u>
Total	\$1,166.00

If you have any questions or need further information, please contact me at our office.

Sincerely,

Mark McNutt, President

MM/at

RECEIVED OCT 7 9 28 AM No. 5183 P. 200170

QUOTATION

DATE	QUOTE #
10/25/2011	6800


NAME / ADDRESS
McNitt Construction Co PO Box 431 Elizabethtown, KY 42702-0431 USA <i>Allen: Mark</i>

5868

Ordered 11-8-11

P.O. NO.	TERMS	REP	FOB	PROJECT
Mark McNutt	Due on receipt	DAL	SSS(JWP)	

ITEM	DESCRIPTION	QTY	COST	TOTAL
MP3622-S	DSC214M 36H X 22W STUD PRIME	7	84.00	588.00
LTL-01	FREIGHT CHARGES - LTL SHIPMENT	1	115.00	115.00
	<p>---> Lead Time - Currently In Stock ...to Ship (1 to 3 days in transit)</p> <p>---> Pricing Expires 12-31-2011</p> <p>---> Refer to the Attached Product Data Sheet</p> <p>---> Freight Pre-Paid & Added</p> <ul style="list-style-type: none"> - Freight Allowed At 50+ Units - Freight Added to Invoice <50 Units <p>---> Shipping Costs Based on the Following:</p> <ul style="list-style-type: none"> - Shipping Order Complete - Multiple Shipments May Result In Extra Charges - Delivery to Zip Code = 47201 (Elizabethtown, KY) - Delivery to a Business Location - Dock to Dock Shipment - No Lift Gate Required (Fork Lift Unload) - Accessorial Charges May Apply for the Following. <ul style="list-style-type: none"> - Residential Delivery - Construction Site Delivery - Lift Gate Service <p>Out-of-state sale, exempt from sales tax</p>		0.00%	0.00

Thank you for allowing us the opportunity to quote your project!	TOTAL 	\$703.00
--	---	----------

SIGNATURE



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com


November 17, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky

Dear Larry:



Per your MOD-25.1 drawing to provide the additional casework in the administrative area, add \$3,833.00.

Cost Breakdown

Smith's Laminating (Attached)	\$ 3,300.00
Bond 1%	33.00
O & P 15%	<u>500.00</u>
Total	\$ 3,833.00

If you have any questions or need further information, please give me a call at our office.

Sincerely,

Mark McNutt, President

MM/at

Smith's Laminating Inc.

284 Griffin Way
Mc. Washington, KY 40047

Phone (502) 957-5151
Fax: (502) 957-5152
Email: smithlaminating@yahoo.com

LETTER OF TRANSMITTAL

To: Mark McNutt of McNutt Construction

RECEIVED OCT 31 2011

From: Mitchell Smith

Date: 10/31/2011

Re: VGE MOD-25.1

Proposal for Laminate Casework manufactured and installed for MOD-25.1
Administrative Area:

\$3,300.00

Please contact Mitchell Smith for any questions, thanks.



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com

December 20, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky

4.3

Dear Larry:

Per Gary Milby's request to add a 4" block wall in Room 227 to cover the endwall, please add \$1,213.00.

Cost Breakdown

Streeval Masonry (attached)	1,733.00
Deduct for water damage wall prep (16 Man Hours)	(688.00)
Bond 1%	10.00
O & P 15%	<u>158.00</u>
TOTAL	\$ 1,213.00

Please let us know if this is acceptable, as we are starting masonry work this week into the first of next week.

If you have any questions or need further information, please call me at our office.

Sincerely,

Mark McNutt, President
MM/at



Streeval Masonry LLC

1165 Russell Road

Columbia KY 42728

270-384-0277

Fax: 270-384-0276

streevalmasonry@yahoo.com

December 19, 2011

**MASONRY BID SUBMITTAL
FOR
ROOM ADDITION PER MARK McNUTT
AT
VINE GROVE ELEMENTARY**

Per your phone discussion with Dan Streeval 12/19/11, Streeval Masonry would like to submit a masonry bid on the above mentioned project.

We will clean-up all masonry debris and place in an agreed upon location and/or dumpster on the job site to be disposed of by the general contractor.

Our total bid price is \$1,732.50 (One thousand seven hundred thirty-two dollars and 50 cents).

Please call our office 270-384-0277, or my cell phone at 270-403-4108 if you have any question concerning this quote. Thank you for the opportunity to bid work with your company.

Sincerely,

Streeval Masonry LLC.

FAXED



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com

December 16, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky

4.4

Dear Larry:

Per your request to modify the Panduit location in accordance with your drawing, please add \$6,089.00.

Cost Breakdown

Trans Electric (attached)	5,243.00
Bond 1%	52.00
O & P 15%	<u>794.00</u>
TOTAL	\$ 6,089.00

If you have any questions or need further information, please call me at our office.

Sincerely,

Mark McNutt, President

MM/at

TRANS ELECTRIC, INC.

RECEIVED DEC 16 2011

2700 Diode Lane
Louisville, Kentucky 40299
Telephone: 502/266-6669
Facsimile: 502/266-6671
KY License No. CE10811

15 December 2011

Mr. Mark McNutt
McNutt Construction Company
P.O. Box 431
Elizabethtown, Kentucky 42702

Re: Vine Grove Elementary School
Panduit Revision #2

Dear Mark:

Please see the following credits and charges regarding the Panduit revision #2.

• Original TG-70 Panduit, including fittings:	(\$32,453.00) Credit
• Less TG-70 used on job:	994.00
• Restocking charge from Panduit:	8,113.00
• Shipping charges to factory:	500.00 Estimate will credit or charge actual
	(\$22,846.00) Credit
• New T-70 Panduit, including fittings:	6,034.00
	(\$16,812.00) Credit
• Panduit receptacle credit:	(2,900.00) Credit
• Rework conduit, additional duplex outlets & teachers stations:	24,055.00
• Replace quad & duplex outlets & re-circuit:	900.00
Total:	\$ 5,243.00

If I can be of any further assistance, please don't hesitate to call.

Sincerely,

O. J. Baker

O. J. Baker
President

vinegrove-panduit-revision #2/c/doc



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org


(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com

December 23, 2011

Peck, Flannery, Gream, Warren Architects
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Vine Grove Elementary School
Renovations 2011-2012
Vine Grove, Kentucky



Dear Larry:

Please find below the cost associated with installation of the additional power and data outlets in Rooms 102, 105, 106, and 107. The cost for this work is \$4,822.00.

Cost Breakdown

Trans Electric (attached)	\$ 4,151.00
Bond 1%	42.00
O & P 15%	<u>629.00</u>
TOTAL	\$ 4,822.00

if you have any questions or need further information, please call me at our office.

Sincerely,

Mark McNutt, President
MM/at

TRANS ELECTRIC, INC.

2700 Diode Lane
Louisville, Kentucky 40299
Telephone: 502/266-6669
Facsimile: 502/266-6671
KY License No. CE10811

16 December 2011

Mr. Mark McNutt
McNutt Construction Co.
PO Box 431
Elizabethtown, Kentucky 42702

Re: Vine Grove Elementary School
T&M in Administration Offices

Dear Mark:

Per request of Peck Flannery Gream Warren Inc., labor and material to add power and data outlets in Rooms 102, 105, 106, & 107.

<i>Material: \$1,053.99</i>	<i>See attached</i>
<i>KY Sales Tax: \$ 63.24</i>	
<i><u>Labor: \$3,034.26</u></i>	<i>(54 Hrs. @ \$56.19 Each)</i>
<i>Total: \$4,151.49</i>	

If I can be of any further assistance, please don't hesitate to call.

Sincerely,

O. J. Baker

O. J. Baker
President

Enclosure

northhardinrfc#1/c/doc