

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District: **HARDIN COUNTY SCHOOLS** District Code: **231** Facility Name: **Meadow View Elementary** School Code: **210**

BG #: **BG#06140** Project: **Roof Replacement** Contract/Bid Package: _____

Original Contract Sum: \$ **476,029.00** Change Order Number: **THREE**

Requested Change Order Amount \$ **15,060.00** Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☐ Local Board of Education ☒ General Contractor
☒ Architect/Engineer ☐ Construction Manager
☐ Code Enforcement Official ☐ Other: _____

Change Order Description and Justification:

This Change is to furnish and install a layer of 1/2" wood fiber board over the existing roof insulation that will remain in place. During the first day of roof demolition, it was observed that the existing insulation was an appropriate thermal barrier, but was too soft to properly support the new roof components.

Cost Benefit to Owner:

This change allows the existing insulation to remain, providing additional energy efficiency and avoiding the tear-off cost. The wood fiber board will provide an appropriate substrate for the new roof.

Have contract unit prices been utilized to support the cost associated with this change order?

☒ Yes ☐ No This entire cost was a unit price included in the bid and accepted during the first day of work.

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☒ Yes ☐ No All bidders submitted a price for this item.

Does this change order effect the total Architect/Engineer design fee for this project? ☐ Yes ☒ No

Current A/E Contract Amount: \$ **10,738.00**

Fee Amount for this change +/-: \$ **-0-**

New A/E Contract Amount: \$ **10,738.00**

Board of Education Designee Signature

Date