



AIA®

Document G701™ – 2001

Change Order

PROJECT (Name and address):

#2009008 South Todd Elementary
Addition Renovation
4115 Guthrie Road
Guthrie, KY 42234

CHANGE ORDER NUMBER: 002

DATE: April 19, 2012

OWNER: ☒ARCHITECT: ☒CONTRACTOR: ☒FIELD: ☐OTHER: ☐

TO CONTRACTOR (Name and address):

A & K Construction, Inc.
100 Calloway Court
Paducah, KY 42001

ARCHITECT'S PROJECT NUMBER: #2009008

CONTRACT DATE: July 1, 2010

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Extra work added to scope of work in excess of total contract amount. ADD \$2,925.42.

The original Contract Sum was	\$	3,644,775.00
The net change by previously authorized Change Orders	\$	15,761.00
The Contract Sum prior to this Change Order was	\$	3,660,536.00
The Contract Sum will be increased by this Change Order in the amount of	\$	2,925.42
The new Contract Sum including this Change Order will be	\$	3,663,461.42

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 4, 2011.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JKS Architects & Engineers

ARCHITECT (Firm name)

402 Liberty Street, Hopkinsville, KY
42240

ADDRESS

BY (Signature)

J. Keith Sharp
(Typed name)

DATE

A & K Construction, Inc.

CONTRACTOR (Firm name)

100 Calloway Court, Paducah, KY
42001

ADDRESS

BY (Signature)

William Boyd
(Typed name)

DATE

Todd County Board of Education

OWNER (Firm name)

205 Airport Road, Elkton, KY 42220

ADDRESS

BY (Signature)

Mike Kenner
(Typed name)

DATE