



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

May 18, 2012

Peck, Flannery, Gream and Warren
112 North Main St.
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: North Hardin High School- Phase 5

Dear Larry:

Per your request to repair existing HVAC vent, please add 3268.00.

Cost Breakdown

Commonwealth Masonry (attached)	\$2,805.00
Bond 1.3%	\$37.00
O&P 15%	<u>\$426.00</u>
	\$3,268.00

If you have any questions or need any further information please call me at our office.

Sincerely,

Mark McNutt
President



RECEIVED NOV 16 2011

COMMONWEALTH MASONRY, INC.

Garry R. Grubbs
302 Presidential Boulevard
Hodgenville, KY 42748
Phone: (270)358-9226
Fax: (270)358-0848

*North Haidin Phase 5**Repair EXISTING HVAC Units on Out Side of Bldg.*

MASON	28½	# 55.00	# 1568.00
Labor	24	# 46.00	# 1104.00
Material	Brick & Mortar		<u># 133.00</u>

Total Due \$2805.20



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307

www.mcnutt-construction.com

May 18, 2012

NHH#5
2.2

Peck, Flannery, Gream and Warren
112 North Main St.
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: North Hardin High School- Phase 5

Dear Larry:

Per your request to infill the interior brick recesses, sheet A1.3 note 5, please add \$1,178.00.

Cost Breakdown

Commonwealth Masonry (attached)	\$1,011.00
Bond 1.3%	\$13.00
O&P 15%	<u>\$154.00</u>
	\$1,178.00

If you have any questions or need any further information please call me at our office.

Sincerely,

Mark McNutt
President



RECEIVED NOV 15 2011

COMMONWEALTH MASONRY, INC.

Garry R. Grubbs

302 Presidential Boulevard

Hodgenville, KY 42748

Phone: (270)358-9226

Fax: (270)358-0848

*North Hardin Phase 5**In Fill Existing Brick Recess*
Page A 1.3 Detail 5

Mason	Labor	\$ 55.00
Material	200 Brick & Mortar	

880.00

131.00

#

Total Due \$1011.00



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com

May 18, 2012

Peck, Flannery, Gream and Warren
112 North Main St.
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: North Hardin High School
Phase 5-New South Entry

Dear Larry:

Please find below our cost associated with the Mod #5 drawing for exterior concrete slab modification.
The cost of this work is \$3,764.00.

COST BREAKDOWN

Material	\$ 647.00
Labor	1,806.00
Asphalt Patching (attached)	788.00
Bond Premium 1%	32.00
O&P 15%	<u>491.00</u>
 TOTAL DUE	 <u>\$ 3,764.00</u>

Our material cost includes 5 yards of concrete and the truncated domes. Labor includes forming of an additional 88 feet of turndown edge (2 men, 2 days), forming, placing, and finishing of approximately 20 feet of additional 4-foot walk and installing the truncated domes (2 men, 5 ½ hours). Labor rate is \$42.00 per hour and the cost of asphalt patching.

If you have any questions or need any further information, please contact our office.

Sincerely,

Mark McNutt, President

Equal Opportunity/Affirmative Action Employer



NHHS #5
(2.5)

NO. CHINA: 957 12 500

CERTIFIED CONSTRUCTION CO. OF KENTUCKY, LLC 1991 ILLINOIS ROAD (40160) P.O. BOX 876 RACLIFF, KY 40159-0876	DATE 08/31/2011	INVOICE NO: 110571
---	--------------------------------------	---

WE ACCEPT MASTERCARD, VISA, AND DISCOVER

BILL TO:	MCNUTT CONSTRUCTION P. O. BOX 431 ELIZABETHTOWN, KY 42702	MCNUTT	11057
-----------------	--	---------------	--------------

SERVICE CHARGE

OF 1.5% PER MONTH WILL BE ADDED ON

ANY BALANCE UNPAID AFTER 30 DAYS.

THIS IS AN ANNUAL PERCENTAGE OF 18%.

possible
change
order

		P O NUMBER	TERMS DUE ON RECEIPT
QUANTITY	DESCRIPTION	AMOUNT	
	08/31/2011		
	NORTH HARDIN HIGH SCHOOL		
	100% COMPLETE	\$1,575.00	
PLEASE RETURN ONE COPY OF INVOICE WITH PAYMENT		TOTAL DUE	\$1,575.00

BILL CREDIT CARD # _____ () EXP: _____

BACK OF CARD

AUTHORIZED SIGNATURE