

NHHS #6  
1.1

To: Peck Flannery Gream Warren Architects  
Attn: Larry Gream

# REQUEST FOR CHANGE

#01

North Hardin High School  
2012 Renovations-Phase 6  
Radcliff, KY

June 11, 2012

Detail

Subcontractor Corbett Const.

Corbett Construction will provide labor and materials for the following scope of work:

1. Electrical: Gene Ray Electric

Rework five (5) existing feeders across band room ceiling. Work involves cutting existing conduits/ conductors and installing junction boxes to re-route conduit.

Gene Ray - labor:	\$6,200.00
Gene Ray - materials:	\$9,060.00

2. Bennett's Carpets Inc.

Delete new soffit around band room perimeter.

Soffit material/labor deduct: \$5,300.00

Add acoustical to walls: \$2,820.00

Total deduct:	(\$2,480.00)	(\$2,480.00)
---------------	--------------	--------------

3. Chambers Painting

Delete painting soffit around perimeter of band room.

Total deduct:	(\$300.00)
---------------	------------

Sub-total	\$12,480.00	\$0.00
Corbett Const. Mark-up	\$936.00	\$0.00
	\$13,416.00	\$0.00

Approved	yes	no	TOTAL for change =	\$13,416.00
----------	-----	----	--------------------	-------------

By:

By:

*Eddie L. Corbett Jr. lds*

Peck Flannery Gream Warren Architects, LLC Corbett Construction Co., Inc.

# Gene Ray Electric Co. Inc.

304 Valley Creek Road  
Elizabethtown, KY 42701  
(270) 737-4176  
Fax: (270) 737-0473



## PROPOSAL

Corbett Construction

Date: June 11, 2012

Attn: Eddie

Project:

Arch/Eng: Peck Flannery Gream Warren  
WBW Engineering

North Hardin HS  
Phase 6

### We hereby submit specifications and estimates for:

Furnishing all material, labor, equipment, and supervision necessary to perform the electric work on the above project in accordance with the following scope of work:

Rework (5) existing feeders across band room ceiling to allow for new 2 ½' soffits. Work involves cutting existing conduits/conductors and installing junction boxes to re-route conduit.

This Proposal does not include: Painting and Patching.

Breakdown                      Materials \$ 9,060.00                      Labor \$ 6,200.00

We Propose to perform the above work for the sum of:

**BASE    BID**

**Fifteen Thousand, Two Hundred Sixty**

**dollars    \$    15,260.00**

This proposal may be withdrawn  
if not accepted within 30 days

Signed

*Bryan Ray*

G.R.E. complies with EO11246, Veterans Act, Rehabilitation Act, and has Certification of Non-Segregated Facilities

G.R.E. is an EQUAL OPPORTUNITY EMPLOYER



Bennett's Carpets, Inc.  
Commercial Division  
149 Steve Drive  
Russell Springs, KY 42642  
(270) 866-6930  
Fax (270) 866-6200

## QUOTATION • PROPOSAL

TO:	Corbett Construction Co. Inc.	DATE:	06/05/2012
ATT:	Eddie Corbett		
RE:	North Hardin High School 2012 Renovations Phase 6 CHANGE		

**Description of Work:** We submit this estimate for furnishing and installing the following in accordance with plans and specifications including all taxes and insurance:

Delete Drywall Soffit around Perimeter of Band Room	-\$5,300.00
Add Acoustical Ceiling Type B	\$2,820.00
Total Credit	-\$2,480.00

Note: This quotation will become void if  
not accepted within 30 days.  
We include no demolition unless stipulated.

  
Ivan Bennett

Acceptance: \_\_\_\_\_ Date: \_\_\_\_/\_\_\_\_/\_\_\_\_

Company/Title: \_\_\_\_\_

This Quotation/Proposal is to become a part of the contract documents. Payment to be made within 30 days from billing date with retainage held only as a part of original documents and previously agreed. Payment in full within 30 days upon completion and acceptance of this project.

## Eddie Corbett

---

**From:** Bill Main [bill@chamberspainting.com]  
**Sent:** Wednesday, June 06, 2012 10:30 AM  
**To:** 'Eddie Corbett'  
**Subject:** RE: North Hardin High School Phase 6

Eddie, I had \$300.00 in my bid for this Band Room soffit, Please submit this as a deletion (-\$300.00)

Bill Main  
Senior Estimator



**Main Office**

259 A America Place  
Jeffersonville IN, 47130  
P 812-590-3500  
F 812-590-3533  
C (502) 595-8348  
[bill@chamberspainting.com](mailto:bill@chamberspainting.com)

**Louisville Office**

4184 Reservoir Ave.  
Louisville, KY 40213  
P 502-459-2828  
F 502-459-4375

**Lexington Office**

1035 Strader Dr. Suite 150  
Lexington, KY 40505  
P 859-263-9446  
F 859-422-2559

Information contained in this electronic mail transmission is intended by Chambers Painting Company, LLC for the use of the named individual or entity to which it is directed and may contain information that is confidential or privileged. If you receive this electronic mail transmission in error, please delete it from your system without printing, copying or forwarding it, and notify the sender of the error in reply e-mail so that the sender's address records can be corrected.

**From:** Eddie Corbett [<mailto:eddie@corbettconstruction.com>]  
**Sent:** Wednesday, June 06, 2012 9:42 AM  
**To:** 'Bill Main'  
**Subject:** North Hardin High School Phase 6

Bill,  
The Architect has requested a deduct to delete the soffit in the Band Room, 306. Please call if you have any questions.

Thanks,  
Eddie Corbett Jr.  
Corbett Construction Co. Inc.  
200 Carter Ave.  
Louisville Ky. 40229  
Office 502.957.1955  
Fax 502.957.1953  
Cell 502.817.3005