



# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> Henderson County Preschool	<b>CHANGE ORDER NUMBER:</b> 008 <b>DATE:</b> August 14, 2012	<b>OWNER:</b> <input type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Peyronnin Construction Company, Inc. 1901 N. Kentucky Avenue Evansville, Indiana 47732	<b>ARCHITECT'S PROJECT NUMBER:</b> Y08043 <b>CONTRACT DATE:</b> November 30, 2010 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

1. Install additional exit sign over door 240 as per David Wilcox. ADD: \$487.83

The original Contract Sum was	\$ 7,965,000.00
The net change by previously authorized Change Orders	\$ 736,356.09
The Contract Sum prior to this Change Order was	\$ 8,701,356.09
The Contract Sum will be increased by this Change Order in the amount of	\$ 487.83
The new Contract Sum including this Change Order will be	\$ 8,701,843.92

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<b>RBS Design Group, P.S.C.</b> <b>ARCHITECT</b> <i>(Firm name)</i>  Architecture, 723 Harvard Drive, Owensboro, Kentucky 42301 <b>ADDRESS</b>	<b>Peyronnin Construction Company, Inc.</b> <b>CONTRACTOR</b> <i>(Firm name)</i>  1901 N. Kentucky Avenue, Evansville, Indiana 47732 <b>ADDRESS</b>	<b>Henderson County Schools</b> <b>OWNER</b> <i>(Firm name)</i>  1805 Second Street, Henderson, Kentucky 42420 <b>ADDRESS</b>
<b>BY</b> <i>(Signature)</i>  Jim Ivy <i>(Typed name)</i>  August 14, 2012 <b>DATE</b>	<b>BY</b> <i>(Signature)</i>  Mike Schapker <i>(Typed name)</i>   <b>DATE</b>	<b>BY</b> <i>(Signature)</i>  Dr. Thomas Richey <i>(Typed name)</i>   <b>DATE</b>